BY ORDER OF THE
SECRETARY OF THE AIR FORCE

DEPARTMENT OF THE AIR FORCE
INSTRUCTION 38-404

13 FEBRUARY 2024

AIR FORCE RESERVE COMMAND
Supplement

27 MARCH 2025

Manpower and Organization

PROGRAM ACTION DIRECTIVES, PROGRAM GUIDANCE LETTERS, PROGRAMMING PLANS, AND PROGRAMMING MESSAGES

COMPLIANCE WITH THIS PYBLICATION IS MANDATORY

ACCESSIBILITY: Publications and forms are available on the e-Publishing website at **www.e-Publishing.af.mil** for downloading or ordering.

RELEASABILITY: There are no releasability restrictions on the publication.

OPR: SAF/MG

Certified by: SAF/MG
(Ms. Shelle L. Hoppa)

Supersedes: AFI 10-501, 5 APRIL 2019

Pages: 46

(AFRC)

OPR: HQ AFRC/A8P

Certified by: HQ AFRC/A5A8
(Brig Gen Kevin J. Merrill)

Supersedes: AFI10-501_AFRCSUP, 05 May 2020

Pages: 9

This instruction implements the strategic objectives described in Air Force Policy Directive (AFPD) 38-4, *Continuous Improvement and Airmen Powered by Innovation Program*, and supports the direction for an enterprise-wide systematic performance improvement program. This instruction provides guidance on Program Action Directives (PADs), Program Guidance Letters (PGLs), Programming Plans (PPlans), and Programming Messages (PMsgs), to include providing oversight and management of the PAD and PGL process described in Headquarters Air Force Directive (HAFMD) 1-19, *Deputy Under Secretary of the Air Force, Management.*

PADs, PGLs, PPlans, and PMsgs enable the alignment of Department of the Air Force (DAF) strategic objectives and Secretary of the Air Force (SecAF), Under Secretary of the Air Force (USecAF), Chief of Staff of the Air Force (CSAF), Chief of Space Operations (CSO), Vice Chief

of Staff of the Air Force (VCSAF), and/or Vice Chief of Space Operations (VCSO) approved initiatives with joint and national priorities.

This instruction applies to all civilian employees and uniformed members of the Regular Air Force (RegAF), the United States Space Force (USSF), the Air National Guard (ANG), the Air Force Reserve (AFR), and those with a contractual obligation to abide by the terms of DAF issuances. Ensure all records generated as a result of processes prescribed in this publication adhere to Air Force instruction (AFI) 33-322 *Records Management and Information Governance Program* and are disposed in accordance with the Air Force Information Management System. Refer recommended changes and questions about this publication to Office of Primary Responsibility (OPR) using the DAF Form 847, *Recommendation for Change of Publication*; route DAF Forms 847 from the field through the appropriate functional chain of command. This publication may be supplemented at any level; however, all direct supplements require routing to the OPR of this publication for coordination prior to certification and approval. The authorities to waive wing, unit, or delta-level requirements in this publication are identified with a tier ("T-0, T-1, T-2, T-3") number following the compliance statement Submit requests for waivers through the chain of command to the appropriate tier waiver approval authority, or alternately to the requestor's commander for non-tiered compliance items. See **paragraph 2.4.7** for additional tiering guidance.

(AFRC) This supplement implements and extends the guidance of Department of the Air Force Instruction (DAFI) 38-404, *Program Action Directives (PADs), Program Guidance Letters (PGLs), Programming Plans (PPlans), and Programming Messages (PMsgs)*. This supplement provides guidance that defines and implements specific procedures and policies applicable to the Air Force Reserve (AFR) personnel only. Ensure all records generated as a result of processes prescribed in this publication adhere to AFI 33-322, *Records Management and Information Governance Program*, and are disposed in accordance with the Air Force Records Disposition Schedule, which is located in the Air Force Records Information Management System. Refer recommended changes and questions about this publication to the Office of Primary Responsibility (OPR) using the DAF Form 847, *Recommendation for Change of Publication*; route DAF Forms 847 from the field through the Air Force Reserve Command (AFRC) Strategic Basing/Total Force Integration Office (AFRC/A8PB). The authorities to waive wing/unit level requirements in this publication are identified with a Tier ("T-0, T-1, T-2, T-3") number following the compliance statement. See DAFMAN 90-161, *Publishing Processes and Procedures*, for a description of the authorities associated with the Tier numbers. Submit requests for waivers through the chain of command to the appropriate Tier waiver approval authority, or alternately, to the publication Office of Primary Responsibility for non-tiered compliance items. This publication may not be supplemented or further implemented.

SUMMARY OF CHANGES

This document has been revised to address updated process changes, satisfy audit recommendations, and renumbered to numerically align the previous DAFI 10-501 with the Department of the Air Force Policy Directive (DAFPD) 38-4 *Continuous Improvement and Airmen Powered by Innovation Program*, which AFI 10-501 implemented. Major changes include incorporation of provisions relating to the USSF, removal of the Enterprise Productivity Improvement Council, and other administrative updates. For expanded information, visit the AF

Portal to access SAF/MG's current PAD/PGL Management site. (**https://usaf.dps.mil/teams/10100/PAG-PGL_Portfolio/SitePages/Home.asps**).

(AFRC) This supplement has been substantially revised and must be completely reviewed. The major changes include: changing Program Manager to MAJCOM Program Element Manager (MPEM) in **Chapter 2**; correcting the programming process and AFRC Corporate Structure in **Chapter 8**; clarifying roles and responsibilities for MPEMs, Functional Area Mangers (FAM), AFRC/A1, AFRC/A8PB, and unit Program Integration Offices (PIO); and adding definitions of FAM, Program Element (PE), and MPEM in Terms section.

Chapter 1—PROGRAM OVERVIEW **6**

1.1. Introduction. 6

1.2. Program Action Directive. 6

1.3. Program Guidance Letter. 6

1.4. Programming Plan. 6

1.5. Programming Message. 6

Chapter 2—ROLES AND RESPONSIBILITIES **8**

2.1. Secretary of the Air Force, (SecAF), Under Secretary of the Air Force (USecAF), Chief of Staff of the Air Force (CSAF), Chief of Space Operations (CSO), Vice Chief of Staff of the Air Force, or Vice Chief of Space Operations (VCSO): 8

2.2. The Deputy Under Secretary of the Air Force, Management (SAF/MG), as the Program Action Directives (PAD)/Program Guidance Letters (PGL) Portfolio Manager (PfM) will: 8

2.3. The Program Action Directives (PADs)/Program Guidance Letters (PGLs) OPR will: 9

2.4. The MAJCOM, FLDCOM, DRU, or FOA Commander will: 9

2.5. The Program Action Directive/Program Guidance Letter OCR will: 9

2.6. The Programming Plan/Programming Message OPR will: 10

2.7. The Programming Plan (PPlan)/Programming Message (PMsg) OCR will: 10

2.8. (Added-AFRC) HQ AFRC Program Execution Branch (A8PB) shall: 10

2.9. (Added-AFRC) HQ AFRC MAJCOM Program Element Monitor (MPEM) shall: 11

Chapter 3—GUIDANCE AND PROCEDURES **13**

3.1. Entrance Criteria for Program Action Directive (PADs)/Program Guidance Letter (PGLs). 13

3.2. Development/Management Tools. 13

Figure 3.1. Integrated Master Schedule Example. 15

Chapter 4—PROGRAM ACTION DIRECTIVE PROCESS **16**

4.1. Initiate Phase. 16

Figure 4.1. Program Action Directive Initiate Phase. 16

4.2. Program Action Directive Planning/Build Phase 16

Table 4.1. Program Action Directive Functional Annexes. 17

Figure 4.2. Program Action Directive Planning/Build Phase 19

4.3. Program Action Directive Execution Phase 19

Table 4.2. Program Action Directive Numbering Convention (Using ACC as MAJCOM Example). 20

Figure 4.3. Program Action Directive Execution Phase 21

4.4. Program Action Directive Closure Phase. 21

Figure 4.4. Program Action Directive Closure Phase. 22

Chapter 5—PROGRAM GUIDANCE LETTER PROCESS **23**

5.1. Program Guidance Letter Initiate Phase. 23

Figure 5.1. Program Guidance Letter Initiate Phase. 23

5.2. Program Guidance Letter Planning/Build Phase. 23

Figure 5.2. Program Guidance Letter Planning/Build Phase. 25

5.3. Program Guidance Letter Execution Phase. 25

Table 5.1. Program Guidance Letter Numbering Convention (Using ACC as MAJCOM Example). 25

Figure 5.3. Program Guidance Letter Execution Phase. 27

5.4. Program Guidance Letter Closure Phase. 27

Figure 5.4. Program Guidance Letter Closure Phase. 28

Chapter 6—PROGRAMMING PLAN PROCESS **29**

6.1. Programming Plan Initiate Phase. 29

Figure 6.1. Programming Plan Initiate Phase. 29

6.2. Programming Plan Plan/Build Phase. 29

Figure 6.2. Programming Plan Plan/Build Phase. 30

Table 6.1. Programming Plan Functional Annexes. 30

6.3. Programming Plan Execution Phase. 31

Figure 6.3. Programming Plan Execution Phase. 32

6.4. Programming Plan Closure Phase. 32

Figure 6.4. Programming Plan Closure Phase. 33

Chapter 7—PROGRAMMING MESSAGES PROCESS 34

7.1. Programming Message Initiate Phase. 34

Figure 7.1. Programming Message Initiate Phase. 34

7.2. Programming Message Planning/Build Phase. 34

Figure 7.2. Programming Message Planning/Build Phase. 35

7.3. Programming Message Execution Phase. 35

Figure 7.3. Programming Message Execution Phase. 36

7.4. Programming Message Closure Phase. 36

Figure 7.4. Programming Message Closure Phase. 36

Chapter 8—(Added-AFRC) (ADDED-AFRC) AFRC DEVELOPMENT AND IMPLEMENTATIONPROCESS 37

8.1. (Added-AFRC) Programmatic Authorizations 37

8.2. (Added-AFRC) PPlans/PMsgs Directives 37

8.3. (Added-AFRC) AFRC Programming Process. 37

8.4. (Added-AFRC) Unit Conversion Guidance 38

8.5. (Added-AFRC) Program Integration Office (PIO) 38

Table 8.1. (Added-AFRC) Funding Options 39

Table 8.2. (Added-AFRC) PIO Manpower Template. 40

Attachment 1—GLOSSARY OF REFERENCES AND SUPPORTING INFORMATION 42

Chapter 1

PROGRAM OVERVIEW

1.1. Introduction. Senior leadership in the DAF require a disciplined process to plan and execute major initiatives. PADs and PGLs are used by DAF functional offices as implementation plans to support this process. PPlans and PMsgs are used, at the Major Command (MACOM) and Field Command (FLDCOM), Direct Reporting Unit (DRU), or Field Operating Agency (FOA) level, to support the planning and execution of MAJCOM, FLDCOM, DRU, or FOA tasks and initiatives.

1.2. Program Action Directive. A PAD is a DAF implementation plan that provides strategic level guidance and direction to DAF staff and major Command (MAJCOM) and field Command (FLDCOM) commanders for employing SecAF, USecAF, CSAF, CSO, VCSAF, or VCSO directed initiatives. A PAD is used to accomplish initiatives that typically affect one or more MAJCOM and/or FLDCOM, Direct Reporting Units (DRU), or Field Operating Agency (FOA). A PAD is broad in scope, requiring detailed, cross-functional and cross-MAJCOM and/or FLDCOM planning and guidance to implement major DAF enterprise initiatives. A PAD contains detailed requirements that typically involve participation from multiple DAF functionals to implement an initiative across two or more MAJCOMS and/or FLDCOMs. It consists of a Basic Plan and supporting functional staff annexes. An example would be the initiative to redesignate the Air Force Intelligence, Surveillance, and Reconnaissance Agency from a FOA to a Numbered Air Force under Air Combat Command (ACC). This initiative requires actions from several Headquarters, Air Force (HAF) and/or Headquarters, Space Force (HSF) functionals to implement and affects a MAJCOM and a FOA.

1.3. Program Guidance Letter. A PGL is a DAF implementation plan that provides strategic level guidance and direction to HAF/HSF staff and MAJCOM and/or FLDCOM commanders for employing SecAF, USecAF, CSAF, CSO, VCSAF, or VCSO directed initiatives. A PGL is used to accomplish initiatives that typically affect one or more DAF organizations, but not the DAF enterprise. The scope is specific and may require some cross-functional and/or cross-MAJCOM and/or FLDCOM planning and guidance to implement major DAF initiatives. An example would be an initiative that affects only Air Force Material Command (AFMC) or moves a DAF directorate from one DAF functional office to another. A PGL consists of only a Basic Plan and is not to be used to implement PAD directives.

1.4. Programming Plan. A PPlan is an implementation plan used by Headquarters (HQs) of MAJCOMs, FLDCOMS, DRUs, or FOAs that provides strategic level guidance and direction to MAJCOM, FLDCOM, DRU or FOA staff and subordinate units for employing MAJCOM, FLDCOM, DRU, or FOA commander-directed initiatives or employing MAJCOM, FLDCOM, DRU, or FOA actions supporting a PAD or PGL. A PPlan is used for complicated planning, involving multiple functionals and subordinate units. It consists of a Basic Plan and supporting functional staff annexes. The primary types of actions for which a PPlan is developed include unit activations or inactivations and realignments involving the physical movement of people or assets. Some major actions, such as transferring a function and/or assets from one command to another, require an inter-MAJCOM and/or inter-FLDCOM or interagency PPlan with one command being the OPR and the other being the office of collateral responsibility (OCR).

1.5. Programming Message. A PMsg may be used by a MAJCOM, FLDCOM, DRU, or FOA in lieu of a PPlan when less comprehensive documentation is required to implement an initiative.

For example, a PMsg is often utilized when specific functional involvement is required to execute the action. A PMsg may also be used as an interim measure to establish the overall goal and provide basic guidance pertaining to a major program action while more comprehensive PAD or PGL documentation is being developed. Some major actions require an inter-MAJCOM and/or inter-FLDCOM or inter-agency PMsg with one command being OPR and the other being OCR.

Chapter 2

ROLES AND RESPONSIBILITIES

2.1. Secretary of the Air Force, (SecAF), Under Secretary of the Air Force (USecAF), Chief of Staff of the Air Force (CSAF), Chief of Space Operations (CSO), Vice Chief of Staff of the Air Force, or Vice Chief of Space Operations (VCSO):

2.1.1. Directs initiation, tasks, approves, and redirects major initiatives and PAD or PGL activities.

2.1.2. Assign and task PAD or PGL OPRs to develop, implement, and oversee a PAD or PGL to implement specific objectives.

2.1.3. Approve PAD or PGL Basic Plans and associated functional annexes.

2.1.4. Approve PAD or PGL changes.

2.1.5. If required, approve PAD or PGL closure when all tasks and objectives are achieved or when the PAD or PGL has been overcome by events.

2.1.6. May delegate PAD or PGL approval, changes, and closure authority, as appropriate.

2.2. The Deputy Under Secretary of the Air Force, Management (SAF/MG), as the Program Action Directives (PAD)/Program Guidance Letters (PGL) Portfolio Manager (PfM) will:

2.2.1. Develop processes and procedures to guide PAD or PGL initiation, development, implementation, monitoring, reporting, and closure.

2.2.2. Review and approve changes to PAD or PGL process, as needed.

2.2.3. Determine if the scope of a tasking from the SecAF, USecAF, CSAF, CSO, VCSAF, or VCSO requires use of a PAD or PGL.

2.2.4. Conduct PAD or PGL analysis with active PAD or PGL OPRs for conflicting guidance and unintended consequences, as appropriate, to support approval, change, or closure requests.

2.2.5. Identify and inform SecAF, USecAF, CSAF, CSO, VCSAF, or VCSO in the event of conflicting guidance between PAD or PGL efforts.

2.2.6. Receive PAD or PGL status updates to validate effective execution of strategic objectives and completion of milestones and actions. PPlan and PMsg status updates, when associated with a PAD or PGL, are provided as needed.

2.2.7. Ensure accountability of PAD or PGL efforts by tracking progress through reports received from PAD or PGL OPRs and assessing progress with published PAD or PGL time-phased actions.

2.2.8. Maintain a web-based repository (PAD or PGL Portfolio Management site) of PADs/PGLs, as provided by PAD/PGL OPRs.

2.2.9. Make all PAD/PGL documents available to DAF, MAJCOM or FLDCOM History Offices for their preservation and archival purposes, as required.

2.3. The Program Action Directives (PADs)/Program Guidance Letters (PGLs) OPR will:

2.3.1. Execute PAD/PGL Portfolio Management Processes and procedures to initiate, build, execute, monitor, report, close, and evaluate their respective PAD/PGL in coordination with the PAD/PGL PfM.

2.3.2. For PADs, identify and task DAF functionals, MAJCOMs, FLDCOMs, and other OCRs to coordinate and develop functional annexes.

2.3.3. Complete or oversee the completion of all PAD or PGL required documents, using the standard templates provided by the PAD/PGL PfM.

2.3.4. Identify, coordinate, and resolve conflicting guidance and unintended consequences determined by the interference, consequence, overlap analysis (ICOA).

2.3.5. Direct and monitor associated PPlan/PMsg OPRs to initiate, build, execute, monitor, and report PPlans and PMsgs and close all time phased actions.

2.3.6. Provide quarterly status reports and ad hoc reports to the PAD/PGL PfM.

2.3.7. Report resource constraint risks and issues to the appropriate governance structure for support and resolution.

2.3.8. Recommend changes to or closure of a PAD or PGL to the PAD/PGL PfM when appropriate.

2.3.9. Implement approved PAD/PGL changes.

2.4. The MAJCOM, FLDCOM, DRU, or FOA Commander will:

2.4.1. Task and redirect PPlan/PMsg activities to implement and oversee specific objectives to support PAD, PGL, or MAJCOM, FLDCOM, DRU, or FOA-generated initiatives. **(T-1)**

2.4.2. Assign a MAJCOM, FLDCOM, DRU, or FOA Functional Staff office as the PPlan or PMsg OPR.

2.4.3. Approve PPlan/PMsg Basic Plans and associated functional annexes. **(T-1)**

2.4.4. Approve PPlan/PMsg changes. **(T-1)**

2.4.5. Approve Pplan/PMsg closure when all tasks and objectives are achieved or when the Pplan/PMsg is overcome by events. **(T-1)**

2.4.6. Delegate Pplan/PMsg approval, changes, and closure authority, as appropriate.

2.4.6.1. **(Added-AFRC)** . AFRC/A5A8 will certify the completion of all PAD implementation actions to Higher Headquarters (HHQ).

2.4.7. Approve requests for **(T-1)**, with concurrence of the PAD/PGL PfM (SAF/MG).

2.5. The Program Action Directive/Program Guidance Letter OCR will:

2.5.1. Provide coordination or information to the OPR. Upon receipt of a task, the OCR is responsible for contacting the OPR if further guidance is required. The OCR will execute PAD or PGL OPR guidance to support the PAD or PGL initiative.

2.5.2. Assign sufficient functional subject matter experts (SMEs) to assist the PAD or PGL OPR in developing the PAD or PGL and supporting functional annexes as directed by the OPR.

2.5.3. Provide status reports to the PAD or PGL OPR, as required.

2.6. The Programming Plan/Programming Message OPR will:

2.6.1. If associated with a PAD or PGL, initiate, build, execute, monitor, report, close, and evaluate their respective PPlans or PMsgs in coordination with the PAD or PGL OPR and in accordance with the timeline and guidance directed in the relevant PAD or PGL. **(T-1)**

2.6.2. Lead and develop the Pplan or PMsg initiative. **(T-1)**

2.6.3. Identify and task MAJCOM, FLDCOM, DRU, or FOA functionals, subordinate units, and OCRs to develop and coordinate functional annexes. **(T-1)** This may include other MAJCOMs and/or FLDCOMs if a multi-MAJCOM or multi-FLDCOM Pplan or PMsg is necessary.

2.6.4. Provide status reports to the PAD/PGL OPR, as required. **(T-1)**

2.6.5. Recommend changes or closure of a Pplan or PMsg to the PAD or PGL OPR when appropriate. **(T-1)**

2.6.6. Implement approved PPlan or PMsg changes. **(T-1)**

2.6.7. Submit requests for T-1 waivers through the chain of command.

2.7. The Programming Plan (PPlan)/Programming Message (PMsg) OCR will:

2.7.1. Execute PPlan or PMsg OPR guidance to support the PPlan or PMsg initiative. **(T-1)**

2.7.2. Assign sufficient functional SMEs to assist the PPlan or PMsg OPR in developing the PPlan or PMsg and supporting functional annexes as directed by the OPR. **(T-1)**

2.7.3. Provide periodic status reports to the PPlan or PMsg OPR, as required. **(T-1)**

2.7.4. Submit requests for **(T-1)** waivers through the chain of command to the approval authority, the MAJCOM/FLDCOM/DRU/FOA Commander, with the concurrence of the publication's Approving Official (SAF/MG).

2.8. (Added-AFRC) HQ AFRC Program Execution Branch (A8PB) shall:

2.8.1. **(Added-AFRC)** AFRC/A8PB is the AFRC focal point for the execution/implementation of all approved PADs. However, the AFRC/DS coordinates/collects inputs for all draft PADs and associated Annexes.

2.8.2. **(Added-AFRC)** Assign PPlan/PMsg development responsibilities to the corporate panel that manages the accounts of the unit(s) impacted by law or HHQ directive. The corporate panel is the headquarters' proponent for the proposed programming action. AFRC has the following six corporate panels: Global Reach (A8M), Global Vigilance (A8WV), Global Power (A8WW), Force Support (A8PE), Installation Support (A4PR), and Mission Generation (A4PR).

2.8.3. **(Added-AFRC)** Serve as the process owner for PPlan/PMsg publication, site visits, site surveys, Site Activation Task Force (SATAF), and programmatic actions.

2.8.4. **(Added-AFRC)** Ensure AFRC/A8 MAJCOM Program Element Monitors (MPEM) are trained on Reserve Program Management (RPM) SharePoint site and provide quality control responsibilities for RPM.

2.8.5. **(Added-AFRC)** Initiate Environmental Impact Analysis Process (EIAP) on AF Form 813, *Request for Environmental Impact Analysis,* in coordination with applicable MPEM and forward to AFRC/A4CA for submission.

2.8.6. **(Added-AFRC)** Process PPlan/PMsg requests from HQ AFRC staff and outside agencies.

2.8.7. **(Added-AFRC)** Review and coordinate the PPlan/PMsg in Enterprise Task Management Software Solution (ETMS2) and provide to the MPEM for adjudication into draft.

2.8.8. **(Added-AFRC)** Post the final signed PPlan/PMsg on RPM and notify MPEM when the PPlan/PMsg has been posted.

2.8.9. **(Added-AFRC)** Advise the planning process and identify programming conflicts that impact multiple corporate panels.

2.8.10. **(Added-AFRC)** Schedule and conduct site surveys and any required follow-up events as required and serve as the command representative (team chief) for these actions.

2.8.11. **(Added-AFRC)** Issue a formal SATAF announcement IAW DAFI 10-503, *Strategic Basing*.

2.9. (Added-AFRC) HQ AFRC MAJCOM Program Element Monitor (MPEM) shall:

2.9.1. **(Added-AFRC)** Provide AFRC/A8PB with mission/operational oversight to help define the actions to be taken to plan for and execute approved basing actions. Support AFRC programs/weapons system by submitting programming requests, identifying manpower requirements, and coordinating UMD updates with AFRC/A1M and MAJCOM Functional Managers (MFM)/FAM, as needed. The proponent shall identify the funding and manpower resources before the AFRC/A8PB staff is brought in to initiate the basing process.

2.9.2. **(Added-AFRC)** In coordination with A5XW and FAM, determine the logistical, infrastructure, and operational requirements of the beddown action and the codification of those requirements with applicable documents (e.g., Concept of Operations (CONOPS), Mission Essential Task Lists (METLs), Timed Phased Force Deployment Data (TPFDD), and Designed Operational Capability (DOC) Statements). This information is essential in developing basing criteria used to determine beddown location.

2.9.3. **(Added-AFRC)** Coordinate with internal and external staff agencies to ensure information and communication is provided to personnel working execution actions.

2.9.4. **(Added-AFRC)** Host a PPlan/PMsg development conference if needed to develop the basic plan, including a list of draft program milestones items, based on input from the proponent prior to the first SATAF. Ensure all affected organizations are included in the conference as necessary to participate in the Working Groups. Use of the applicable Site Survey Report is essential in developing the PPlan/PMsg.

2.9.5. **(Added-AFRC)** Draft the PPlans/PMsgs; adjudicate CRM comments from coordination and distribute final document to appropriate agencies as required.

2.9.6. **(Added-AFRC)** Coordinate with designated supporting MPEMs to generate PPlan/PMsg inputs (with emphasis on finalizing the program milestones), initiate development of supporting functional staff annexes.

2.9.7. **(Added-AFRC)** Distribute the published PPlan/PMsg to all affected agencies.

2.9.8. **(Added-AFRC)** Organize and coordinate supporting SATAFs to affected location.

2.9.9. **(Added-AFRC)** Schedule and conduct site visits, SATAFs, and any required follow-up events as required, and is the command representative (team chief) for these actions.

2.9.9.1. **(Added-AFRC)** In coordination with AFRC/A8PB, schedule SATAF dates with the host base and host base MAJCOM regarding proposed SATAF dates.

2.9.9.2. **(Added-AFRC)** Determine the necessary working groups and send an ETMS2 tasker to the applicable directorates (2 digit) to request SATAF support at a minimum of 30 days prior to the event.

2.9.9.3. **(Added-AFRC)** Conduct a pre-SATAF meeting with the AFRC staff working group members to review the agenda and working group responsibilities.

2.9.9.4. **(Added-AFRC)** Incorporate the SATAF documentation (Executive Summary, Working Group Minutes, Action Items) into the final SATAF report. Provide the report to AFRC/A8PB to post on RPM and notify applicable parties.

2.9.10. **(Added-AFRC)** Post Milestones and Action Items on RPM to facilitate progress tracking.

2.9.11. **(Added-AFRC)** Identify and document lessons learned from the Program Execution phase and provide data to AFRC/A8PB and AFRC/A9R.

Chapter 3

GUIDANCE AND PROCEDURES

3.1. Entrance Criteria for Program Action Directive (PADs)/Program Guidance Letter (PGLs).

3.1.1. The direction of an initiative must come from the SecAF, USecAF, CSAF, CSO, VCSAF, or VCSO. DAF Two-letters/DAF Two-letter-level committees cannot direct the initiation of a PAD or PGL. Initiatives not originating within the DAF (i.e., DoD) will be reviewed and properly tasked by the SecAF, USecAF, CSAF, CSO, VCSAF, or VCSO. When this proper direction occurs, an OPR is assigned to the initiative. The assigned OPR goes to SAF/MG, as the PAD/PGL PfM, to determine the scope of the initiative and to assess if complicated coordination and tasking is required for the initiative to succeed. The PAD/PGL PfM makes an evaluation and decides on the means to employ the initiative, whether it is a PAD, a PGL, or other means.

3.1.1.1. A PAD is the appropriate process if manpower positions are created in or transferred from any combination of two or more MAJCOMs, FLDCOMS, DRUs, or FOA; if funding is created or moved from any combination of two or more MAJCOMs, FLDCOMs, DRUs, or FOA. A PAD is also the appropriate process if manpower positions are created or transferred because of a DAF final strategic basing decision, or if a MAJCOM, FLDCOM, DRU, or FOA is created or inactivated.

3.1.1.2. A PGL is the appropriate process if manpower positions are created or moved from any combination of DAF functional offices, funding is created or moved from any combination of DAF functional offices, manpower positions are created or moved from a MAJCOM, a FLDCOM, a DRU, or a FOA and any other combination of DAF offices, funding is created or moved from a MAJCOM, a FLDCOM, a DRU, or a FOA and any other combination of DAF offices, or if a FOA is created or inactivated.

3.1.1.3. If there are conditions that are met for both PAD and PGL, a PAD is selected. As an example, there is an initiative for creating a FOA under the Deputy Under Secretary of the Air Force, Acquisitions (SAF/AQ), but manpower positions are moved from AFMC and AirForce District of Washington. The Manpower conditions would trigger a PAD being selected as the means to employ the initiative.

3.1.1.4. If there are manpower positions moving from outside the DAF, to either United States Air Force (USAF) or United States Space Force (USSF), (example from a DoD agency) and into the USAF or USSF, then that initiative is employed through either a PAD or PGL. A PAD is used if manpower positions are used to create a new organization above wing-level/delta-level. A PGL is used if the manpower positions are moved into an existing organization.

3.2. Development/Management Tools.

3.2.1. There are several management tools available to effectively assist in developing and managing PADs, PGLs, PPlans, and PMsgs. Work Breakdown Schedules (WBS) and Integrated Master Schedules (IMS) are management tools that are designed to successfully plan, organize, and accomplish initiatives. Additionally, the Doctrine, Organization, Training,

Materiel, Leadership & Education, Personnel, Facilities and Policy (DOTMLPF-P) construct can be utilized to facilitate the breakdown of tasks critical to implementing the initiative.

3.2.2. A WBS is a hierarchical and incremental breakdown of the project into phases, deliverables, and work packages. In a project, the WBS is developed by starting with the end objective and successively subdividing it into manageable components in terms of size, duration, and responsibility (e.g. systems, subsystems, components, tasks, subtasks, and work packages) which include all steps necessary to achieve the objective.

3.2.3. The WBS is based on defining the products necessary to deliver the target capabilities. The WBS breaks down work products into smaller components where each level of indenture represents increasingly detailed work product definition, is broken down to the level where individual deliverables can be executed independently and still aggregate to generate the end product and creates a product-oriented WBS to feed the activity-based IMS that is essential for establishing a reliable schedule baseline and program plan. A WBS should include, at a minimum: sections for WBS number, WBS level, deliverables items, OPR, and OCR.

3.2.4. When creating the WBS, use DOTMLPF-P analysis to derive the products and actions necessary to deliver the target capabilities.

3.2.4.1. DOTMLPF-P is an acronym pertaining to the eight possible materiel and non-materiel components involved in resolving capability gaps. It is used for assessing current capabilities, identifying gaps in the context of strategic direction, defining the scope and managing change to support accomplishing the effort.


3.2.4.2. DOTMLPF-P analysis consists of assessing a given capability and the components required to properly employ that capability.

3.2.5. The WBS provides the basic structure for an IMS which effectively illustrates progress, interrelationships, and dependencies across the entire initiative. An IMS should include, at a minimum: sections for IMS number, schedule ID, activity, or task, start date, finish date, OPR and OCR.

3.2.5.1. Defining and publishing an IMS provides an integrated, detailed, and standardized schedule for the OPR to communicate to all of the team members what needs to be accomplished, the time required, and the interaction between project components. The IMS effectively illustrates progress, interrelationships, and dependencies thereby helping to enable the effective execution of activities towards project success.

3.2.5.2. An IMS should include all activities to deliver products identified in the WBS, provide a logically sequenced schedule of all activities to deliver a capability, link IMS activities to the strategic milestones, contain activities that have predecessor and successor tasks and be baselined and placed under configuration management. (See **Figure 3.1** for an example)

Figure 3.1. Integrated Master Schedule Example.



ID	Outline Level	WBS	Task Name	Duration	Start	Finish	Predecessors	Successors
13	1	1.0	**Planning Capability**	**396 days**	**Wed 5/15/13**	**Thu 11/27/14**		
14	2	1.1	**Restructured Organization for Planning**	**71 days**	**Wed 5/15/13**	**Fri 8/23/13**		
15	3	1.1.1	Skill-set Analysis for Planning	71 days	Wed 5/15/13	Fri 8/23/13		
16	3	1.1.2	Workload Analysis for Planning	20 days	Wed 5/15/13	Wed 6/12/13		
17	3	1.1.3	Adjusted Unit Manning Document (UMD) for Plann	30 days	Wed 5/15/13	Wed 6/26/13		
18	3	1.1.4	Operational Change Request (OCR)	1 day	Wed 5/15/13	Wed 5/15/13		
19	2	1.2	**Trained Personnel for Planning**	**66 days**	**Fri 7/19/13**	**Mon 10/21/13**		
20	3	1.2.1	TTP Training Package for Planning	22 days	Tue 8/20/13	Thu 9/19/13	55	21
21	3	1.2.2	Training Execution Plan for Planning	22 days	Fri 9/20/13	Mon 10/21/13	20	
22	3	1.2.3	Training forwith External Partners for Planning	22 days	Fri 7/19/13	Mon 8/19/13	49	
23	2	1.3	**Materiel Deliverable for Planning**	**396 days**	**Wed 5/15/13**	**Thu 11/27/14**		
24	3	1.3.1	Materiel Requirements	66 days	Wed 5/15/13	Fri 8/16/13		
25	3	1.3.2	Acquisition Strategy	396 days	Wed 5/15/13	Thu 11/27/14		
26	2	1.4	**Leadership Engagement for Planning**	**1 day**	**Wed 5/15/13**	**Wed 5/15/13**		
27	3	1.4.1	DoD Funds Execution Revision Engagement	1 day	Wed 5/15/13	Wed 5/15/13		47
28	3	1.4.2	Strategic Communications Plan for Planning	1 day	Wed 5/15/13	Wed 5/15/13		

Chapter 4

PROGRAM ACTION DIRECTIVE PROCESS

4.1. Initiate Phase.


4.1.1. The SecAF, USecAF, CSAF, CSO, VCSAF, or VCSO direct the initiation of a PAD to achieve stated objectives and assigns a specific DAF functional as PAD OPR, based on the subject matter and scope of the initiative. The direction will be documented in a signed Memorandum for Record (MFR).

4.1.2. The PAD OPR will complete an initiation request and submit it and the signed MFR to the PAD/PGL PfM to receive a PAD number. PAD numbers are used for identification and routing purposes. The initiation request will include, at a minimum: OPR assigned, proposed PAD short title, initial scope, background, purpose, authority or tasked by, initiative requirements, and the projected way ahead. A PAD initiation request template and contact information can be found on the PAD/PGL Portfolio Management site. The request will be sent to the PAD/PGL for review.

4.1.3. The request will be reviewed by the PAD/PGL PfM. Once validated by the PAD/PGL PfM, the PAD/PGL PfM will assign a PAD number.

4.1.4. The PAD OPR will begin the process of planning and building the PAD Basic Plan after the PAD number assignment and will give quarterly status updates and ad hoc reports to the PAD/PGL PfM.

Figure 4.1. Program Action Directive Initiate Phase.



4.2. Program Action Directive Planning/Build Phase.

4.2.1. The PAD OPR will develop the PAD Basic Plan. A PAD Basic Plan template is available at the PAD/PGL Portfolio Management site. The PAD OPR will provide quarterly status updates and ad hoc reports of the planning and build phase to the PAD/PGL PfM, reporting progress of the PAD planning and coordination as outlines in the Initiative Way Ahead section of the initiation request.

4.2.1.1. The PAD OPR will include the following, at a minimum, in the Basic Plan: A preface; special instructions (comprised of sections for title, approval authority and effective period, OPR, public affairs guidance, security, reproduction disposition, and record of changes); table of contents; sections for Purpose; Authority/References;

Background; Objectives; Assumptions; Concept of Employment; Time Phased Actions; Approval and Signatory Authority.

4.2.1.2. The PAD OPR will also include three appendices comprised of a Distribution List, Governance Structure, and Acronym Llist.

4.2.2. The PAD OPR will submit the draft PAD Basic Plan to the PAD/PGL PfM for review and certification. The review encompasses an ICOA initiated by the PAD/PGL PfM among the active PAD and PGL OPRs.

4.2.2.1. The PAD/PGL PfM will validate the adjudicated results and assigns the PAD final signature authority.

4.2.3. The PAD OPR will identify and task appropriate DAF functional offices to be PAD OCRs responsible for developing all applicable functional annexes after completion of the frat PAD Basic Plan using procedures for tasking as outlined in Headquarters Operating Instruction (HOI) 33-3, Correspondence Preparation, Control, and Tracking. If a specific Annex is not required for the PAD, the text "This Annex is not required for this PAD" will be placed in that Annex's Purpose Section.

4.2.3.1. This tasker for PAD OCRs to develop functional annexes also functions as DAF Three-letter-level coordination on the PAD Basic Plan.

4.2.3.2. All functional annexes are required as part of the PAD and will include, at a minimum, sections for: Purpose, References, Objectives, Assumptions, Guidance, Time Phased Actions critical to the annex, and annex OCR point of contact (name, office, number).

4.2.3.3. If a PAD OCR determines that a functional annex is not required for a particular effort, the identification number of the tasker for the PAD OCR will be placed at the top of the annex.

4.2.4. The PAD OPR will identify and coordinate with affected MAJCOMs, FLDCOMs, DRUs, or FOAs on whether a PPlan or PMsg is necessary. The PAD OPR will coordinate with MAJCOMs FLDCOMs, DRUs, or FOAs on potential PPlan or PMsg requirements if either are necessary.

4.2.4.1. The PAD OPR will put clear guidance in the PAD Basic Plan on MAJCOM, FLDCOM, DRU, or FOA PPlan or PMsg timelines and suspense dates for Initiate, Plan/Build Execute, and Close phases.

Table 4.1. Program Action Directive Functional Annexes.

ANNEX	TITLE
A	Manpower and Organization
B	Personnel Actions
C	Strategic Plans and Programming
D	Comptroller/Funding
E	Contracting

ANNEX	TITLE
F	Communications and Information
G	Intelligence, Surveillance, and Reconnaissance
H	Operations
I	Logistics
J	Civil Engineering
K	Security Forces
L	Information Protection
M	Chaplain
N	Historian
O	Inspector General
P	Legal
Q	Safety
R	Medical
S	Small Business
T	Public Affairs
U	Congressional Affairs
V	AF Reserve Component
W	AF National Guard Component
X	DAF Manpower and Organization
Y	DAF Facility Requirement
Z	DAF Budget and Programming Requirements
AA-ZZ	As Required

4.2.5. The PAD OPR will submit the completed draft PAD Basic Plan and all functional annexes to the PAD/PGL PfM for initial review before any coordination with DAF functionals and MAJCOMs, FLDCOMs, DRUs, or FOAs.


4.2.6. After the PAD/PGL PfM review and adjudication of PAD/PGL PfM comments, the PAD OPR will staff the draft PAD Basic Plan and all functional annexes for coordination through all DAF Two-letter functionals and all MAJCOMs, FLDCOMs. DRUs, or FOAs using procedures for tasking as outlined in HOI 33-3.

4.2.7. Once the coordination is complete and all comments are resolved, the PAD OPR will submit the final PAD and list of coordination comments to the PAD/PGL PfM for final review and validation.

4.2.8. Pending PAD/PGL PfM validation, the PAD OPR will staff the fully coordinated PAD to SecAF, USecAF, CSAF, CSO, VCSAF, or VCSO, as appropriate, for signature and final approval using procedures as outlined in HOI 33-3.

4.2.9. The signed PAD will be posted by the PAD/PGL PfM to the PAD/PGL Portfolio Management site and will be distributed by the PAD OPR to all offices listed in the PAD's Basic Plan Distribution List.

Figure 4.2. Program Action Directive Planning/Build Phase.



4.3. Program Action Directive Execution Phase.

4.3.1. The PAD OPR will lead all phases of the PAD execution effort. This will include, but is not limited to, directing and monitoring PAD OCRs and PPlan or PMsg OPRs in implementing all time-phased actions. The PAD OPR will assign a number to supporting PPlans or PMsgs.

4.3.1.1. PPlan numbers are based on the parent PAD and assigned sequentially within each fiscal year with the name of the MAJCOM, FLDCOM, DRU, or FOA and "DN" as the prefix of the number sequence. For example, a PAD is assigned "24-03" and Air Education and Training Command (AETC) develops a supporting PPlan. In this example, the PAD OPR assigns "AETC DN24-03" to AETC.

4.3.1.2. PMsgs are assigned sequentially within each fiscal year with the name of the MAJCOM, FLDCOM, DRU, or FOA and "DG" as the prefix of the number sequence. For example, a PAD is assigned "24-03" and ACC develops a supporting PMsg. In this example, PAD OPR assigns "ACC DG24-03" to ACC.

Table 4.2. Program Action Directive Numbering Convention (Using ACC as MAJCOM Example).

FY	PAD (D)	PPlan (DN)	PMsg (DG)
2024	24-03	ACC DN24-03	ACC DG24-03

4.3.2. The PAD OPR will provide quarterly status updates and ad hoc reports to the PAD/PGL PfM, reporting progress of PAD implementation outlined in the Time Phased Actions section to the PAD/PGL PfM. The PAD OPR will also be responsible for including supporting PPlan or PMsg updates in the overall PAD status update. If the PAD OPR exceeds the estimated completion date beyond six months, the OPR will coordinate with the PAD/PGL PfM to determine if approval is needed to extend the completion date. Extensions will be documented in a signed MFR from the Command having directed the initiative.

4.3.2.1. The PAD OPR will track tasks accomplished at the HAF and/or HSF (including all HAF/HSF PGL OCRs) and MAJCOM, FLDCOM, DRU, or FOA level in order to properly track implementation of the initiative and keep the PAD/PGL PfM updated. MAJCOMs, FLDCOMs, DRUs, FOAs and PAD HAF/HSF OCRs will provide status updates as tasked by the PAD OPR.

4.3.2.2. The PAD OPR will collect all supporting PPlans and PMsgs and make them available to the PAD/PGL PfM.

4.3.2.3. PAD OPRs will report manpower, resourcing, and other initiative specific issues to the necessary forum (e.g. the PAD Two-letter).

4.3.3. The PAD OPR may request to change an approved PAD to accommodate changes in SecAF, USecAF, CSAF, CSO, VCSAF, or VCSO guidance or when it becomes clear that accomplishment of a specific PAD objective is not achievable. A PAD Change request templet can be found on the PAD/PGL Portfolio Management site. The request will be submitted to the PAD/PGL PfM for validation.

4.3.3.1. The proposed PAD change request will consist of a change memo (MFR format) and a redraft of the existing PAD (with changes annotated, as appropriate, within the document) as validated in the change format section of the change request. The change request, the original approved PAD, the change memo, and the PAD redraft are collectively the PAD change documents.


4.3.3.2. The PAD OPR will submit the PAD change documents to the PAD/PGL PfM for review before any coordination with other DAF functionals and MAJCOMs, FLDCOMs, DRUs, or FOAs. After the PAD/PGL PfM review and adjudication of PAD/PGL PfM comments, the PAD OPR will staff the PAD change documents for coordination through all DAF Two-letter functionals and all MAJCOMs, FLDCOMs, DRUs, or FOAs. Once the coordination is completed and all comments are resolved, the PAD OPR will submit the final version of the PAD change documents and list of coordination comments to the

PAD/PGL PfM for final review and validation. Pending PAD/PGL PfM validation, the PAD OPR will staff the fully coordinated PAD with USecAF or VCSO, as required. The PAD OPR will then coordinate with either SecAF, CSAF, CSO, or VCSO, as required for signature and final approval.

4.3.3.3. Administrative corrections can be made to the PAD without coordination and signature but will be approved by the PAD/PGL PfM. Administrative correction submissions will include all the PAD change documents.

4.3.3.4. The approved PAD change documents will be posted by the PAD/PGL PfM to the PAD/PGL Portfolio Management site and will be distributed by the PAD OPR to all offices listed in the PAD's Basic Plan Distribution List.

Figure 4.3. Program Action Directive Execution Phase.



4.4. Program Action Directive Closure Phase.

4.4.1. The PAD OPR will initiate the closure of a PAD once it is determined that the PAD is complete (e.g. all tasks are accomplished, all objectives are met, and any subordinate PPlans/PMsgs are implemented), or completion is not possible due to changes in guidance, conditions, or other factors (e.g. the PAD is overcome by events). If PAD completion is not possible, the OPR will, as determined by the PAD/PGL PfM, need approval to close documented in a signed MFR from leadership having directed the initiative before submitting a closure request to the PAD/PGL PfM.


4.4.2. The PAD OPR will document and submit the closure request to the PAD/PGL PfM. A PAD closure request will include, at a minimum: OPR assigned, PAD title, closure justification, and a final status of time-phased actions. A PAD closure request template can be found on the PAD PGL Portfolio Management site.

4.4.3. The PAD/PGL PfM will review the PAD closure recommendation. Once the PAD/PGL PfM completed the review and validates the need to close. The PAD OPR will prepare a closure memorandum.

4.4.4. The closure memorandum summarizes the closure recommendation. It is co-signed by the PAD OPR (the responsible DAF Two-letter) and the PAD/PGL PfM. The co-signing of the closure memorandum will signify the official closure of the PAD.

4.4.5. After PAD closure, the PAD OPR will notify all subordinate PAD OCRs and PPlan/PMsg OPRs of the PAD closure. The PAD closure memorandum will be posted by the PAD/PGL PfM to the PAD/PGL Portfolio Management site and will be distributed by the PAD OPR to all offices listed in the PAD's Basic Plan Distribution List.

Figure 4.4. Program Action Directive Closure Phase.



Chapter 5

PROGRAM GUIDANCE LETTER PROCESS

5.1. Program Guidance Letter Initiate Phase.


5.1.1. SecAF, USecAF, CSAF, CSO, VCSAF, or VCSO directs the initiation of a PGL to achieve stated objectives and assigns a specific HAF and/or HSF functional as PGL OPR, based on the subject matter and scope of the initiative. The direction will be documented in a signed MFR.

5.1.2. The PGL OPR will request a PGL number for identification and routing purposes from a PAD/PGL PfM. A PGL Initiation request is necessary for a PGL number assignment. The PGL OPR submits the signed MFR and a PGL initiation request that will include, at a minimum: OPR assigned, proposed PGL short title, initial scope, background, purpose, authority/tasked by, initiative requirements, and projected way ahead. The PGL OPR will send the request to the PAD/PGL PfM for review. A PGL initiation request template and contact information can be found on the PAD/PGL Portfolio Management site.

5.1.3. The PAD/PGL PfM reviews the request. Once validated by the PAD/PGL PfM, the PAD/PGL PfM will assign a PGL number.

5.1.4. After assignment of the PGL number, the PGL OPR begins the process of planning/building the PGL Basic Plan and will give quarterly status updates and ad hoc reports to the PAD/PGL PfM.

Figure 5.1. Program Guidance Letter Initiate Phase.



5.2. Program Guidance Letter Planning/Build Phase.

5.2.1. The PGL OPR will develop the PGL Basic Plan. A PGL Basic Plan template is available at the PAD/PGL Portfolio Management site. The PGL OPR will provide quarterly status updates and requested ad hoc reports of the planning/build phase to the PAD/PGL PfM, reporting progress of PGL planning/coordination as outlined in the Initiative Way Ahead section of the initiation request.

5.2.2. The PGL OPR identifies and tasks appropriate DAF functional offices to be PGL OCRs to assist developing the Basic Plan and identifies and coordinates with MAJCOMs, FLDCOMs, DRUs, or FOAs on potential PPlan or PMsg requirements. The PGL OPR identifies and coordinates with affected MAJCOMs, FLDCOMs, DRUs, or FOAs on whether a PPlan or PMsg is necessary. The PGL OPR puts clear guidance in the PGL Basic Plan on

MAJCOM, FLDCOM, DRU, or FOA PPlan or PMSG timelines and suspense dates for Initiate. Planning/Build, Execute, and Close phases.


5.2.3. The PGL OPR will include the following, at a minimum, in the Basic Plan: a preface, special instructions (comprised of sections for title approval authority and effective period, OPR, public affairs guidance, security, reproduction, disposition, and record of changes), table of contents, sections for Purpose, Authority and References, Background, Objectives, Assumptions, Concept of Employment, Time Phased Actions, Approval and Signatory Authority, and three appendices comprised of a Distribution List, Governance Structure, and Acronym List. Additional appendices may address relevant functional areas, such as those listed in **Table 4.1**.

5.2.4. The PGL OPR coordinates the draft PGL with all DAF Two-letter functionals, MAJCOMs, FLDCOMs, DRUs, or FOAs. After adjudicating the comments, the OPR will submit the final draft PGL to the PAD/PGL PfM for final validation and review before finally submitting the PGL for approval to either SecAF, USecAF, CSAF, CSO, VCSAF, or VCSO.

5.2.4.1. The PGL OPR submits the completed draft PGL Basic Plan, to the PAD/PGL PfM for initial review before any coordination with DAF functionals and MAJCOMs, FLDCOMs, DRUs, and FOAs using procedures for tasking as outlined in HOI 33-3. Once the coordination is completed and all comments are adjudicated, the PGL OPR submits the final PGL and list of coordination comments to the PAD/PGL PfM for final review/validation. Pending PAD/PGL PfM validation, the PGL OPR staffs the fully coordinated PGL to either SecAF, USecAF, CSAF, CSO, VCSAF, or VCSO, as required, for signature and final approval using procedures as outlined in HOI 33-3.

5.2.4.2. The signed PGL will be posted by the PAD/PGL PfM to the PAD/PGL Portfolio Management site and will be distributed by the PGL OPR to all offices listed in the PGL's Basic Plan Distribution List.

Figure 5.2. Program Guidance Letter Planning/Build Phase.



5.3. Program Guidance Letter Execution Phase.

5.3.1. The PGL OPR leads all phases of the PGL implementation effort. This will include, but is not limited to, directing and monitoring PGL OCRs and PPlan or PMsg OPRs in implementing all time-phased actions. The PGL OPR will assign a number to supporting PPlans or PMsgs. PPlan numbers are based on the parent PGL and assigned sequentially within each fiscal year with the name of the MAJCOM, FLDCOM, DRU, or FOA and "LN" as the prefix of the number sequence. For example, a PGL is "24-17" and AETC develops a supporting PPlan. In this example, the PGL OPR assigns "AETC LN24-17" to AETC. PMsgs are assigned sequentially within each fiscal year with the name of the MAJCOM, FLDCOM, DRU, or FOA and "LG" as the prefix of the number sequence. For example, a PGL is assigned "24-17" and ACC develops a supporting PMsg. In this example, PGL OPR assigns "ACC LG24-17" to ACC.

Table 5.1. Program Guidance Letter Numbering Convention (Using ACC as MAJCOM Example).

FY	PGL (L)	PPlan (LN)	PMsg (LG)
2024	24-17	ACC LN24-17	ACC LG24-17

5.3.2. The PGL OPR provides quarterly status updates and ad hoc reports as tasked by the PAD/PGL PfM, reporting progress of PGL implementation outlined in the Timie Phased Actions section to the PAD/PGL PfM. The PGL OPR is also responsible for including supporting PPlan or PMsg updates in the overall PGL status update. If the OPR exceeds the estimated completion date beyond six months, the OPR will coordinate with the PAD/PGL

PfM to determine if approval is needed to extend the completion date. Extensions will be documented in a signed MFR from the Command having directed the initiative.

5.3.2.1. The PGL OPR tracks tasks accomplished at the DAF (including all DAF PGL OCRs) and MAJCOM, FLDCOM, DRU, or FOA level in order to properly track implementation of the initiative and keep the PAD/PGL PfM updated. MAJCOMs/FLDCOMs/DRUs/FOAs and PGL DAF OCRs provide status updates as tasked by the OPR.

5.3.2.2. The PGL OPR collects all supporting PPlans and PMsgs and makes them available to the PAD/PGL PfM.

5.3.2.3. PGL OPRs must report manpower, resourcing, and other initiative-specific issues to the necessary forum (e.g. the PAD Two-letter).

5.3.3. The PGL OPR may change an approved PGL to accommodate changes in the SecAF, USecAF, CSAF, CSO, VCSAF, or VCSO guidance, or when it becomes clear that accomplishment of specific PGL objectives is not achievable. A PGL change will include, at a minimum: OPR assigned, PGL title, initial scope, change request justification, PGL requirement details, change format, and status of time-phased actions. A PGL change request template can be found on the PAD/PGL Portfolio Management site. The request is then submitted to the PAD/PGL PfM for validation.


5.3.3.1. The proposed PGL change consists of a change memo (MFR format) and, as validated in the change format section of the change request, a redraft of the existing PGL (with changes annotated, as appropriate, within the document). The change request, the original approved PGL the change memo, and the PGL redraft are collectively the PGL change documents.

5.3.3.2. The PGL OPR submits the PGL change documents to the PAD/PGL PfM for review before any coordination with other DAF functionals and MAJCOMs, FLDCOMs, DRUs, or FOAs. After the PAD/PGL PfM review, and adjudication of PAD/PGL PfM comments, the PGL OPR staffs the PGL change documents for coordination through all DAF Two-letter functionals and all MAJCOMs, FLDCOMs, DRUs, or FOAs. Once the coordination is completed and all comments are adjudicated the PGL OPR submits the final version of the PGL change documents and list of coordination comments to the PAD/PGL PfM for final review/validation. Pending PAD/PGL PfM validation, the PGL OPR staff the fully coordinated PGL to either SecAF, USecAF, CSAF, CSO, VCSAF, or VCSO as required for signature and final approval.

5.3.3.3. Administrative corrections can be made to the PGL without coordination and signature but will be approved by the PAD/PGL PfM. Administrative corrections will include all the PGL change documents.

5.3.3.4. The approved PGL change documents will be posted by the PAD/PGL PfM to the PAD/PGL Portfolio Management site and will be distributed by the PGL OPR to all offices listed in the PGL's Basic Plan Distribution List.

Figure 5.3. Program Guidance Letter Execution Phase.



5.4. Program Guidance Letter Closure Phase.

5.4.1. The PGL OPR initiates the closure of a PGL once it is determined that the PGL is complete (i.e. all tasks are accomplished, all objectives are met, and any subordinate PPlans and PMsgs are implemented), or completion is not possible due to changes in guidance, conditions, or other factors (e.g. the PGL is overcome by events). If completion is not possible, the OPR will, as determined by the PAD/PGL PfM, need approval to close documented in a signed MFR from the command having directed the initiative before submitting a closure request to the PAD/PGL PfM.


5.4.2. The PGL OPR will document and submit the closure request to the PAD/PGL PfM. A PGL closure request will include, at a minimum: OPR assigned, PGL title, closure justification, and a final status of time-phased actions. The request is sent to the PAD/PGL PfM for review. A PGL closure request template and contact information can be found on the PAD/PGL Portfolio Management site.

5.4.3. The PAD/PGL PfM reviews the PGL closure recommendation and determines if a closure request needs to be elevated to USecAF, CSAF, CSO, VCSAF, or VCSO for their review. Once the PAD/PGL PfM completes the review and validates the need to close, the PGL OPR prepares a closure memorandum.

5.4.4. The closure memorandum summarizes the closure recommendation. It is co-signed by the PGL OPR (the responsible DAF Two-letter) and the PAD/PGL PfM. The co0signing of the closure memorandum signifies the official closure of the PGL.

5.4.5. After the PGL closure, the PGL OPR notifies all subordinate PGL OCRs and PPlan/PMsg OPRs of the PGL closure. The PGL closure memorandum will be posted by the PAD/PGL PfM to the PAD/PGL Portfolio Management site and will be distributed by the PGL OPR to all offices listed in the PGL's Basic Pan Distribution List.

Figure 5.4. Program Guidance Letter Closure Phase.



Chapter 6

PROGRAMMING PLAN PROCESS

6.1. Programming Plan Initiate Phase.

6.1.1. PPlans are initiated to implement MAJCOM, FLDCOM, DRU, or FOA actions as directed in PADs or PGLs, and are also initiated by MAJCOM, FLDCOM, DRU, or FOA Commanders in support of a PAD or PGL within their respective commands.

6.1.2. The PAD or PGL OPR will assign numbers to PPlans in support of a PAD or PGL. See **paragraph 4.3.1.1** and **paragraph 5.3.1** for additional guidance. MAJCOM, FLDCOM, DRU, or FOA Commander-initiated PPlans will assign PPlan numbers IAW their guidance.

6.1.3. PPlan OPRs initiate PPlans supporting PADs/PGLs IAW guidance in the Roles and Responsibilities section of the PAD or PGL. PPlan OPRs are assigned IAW MAJCOM, FLDCOM, DRU, or FOA Commander guidance.

Figure 6.1. Programming Plan Initiate Phase.



6.2. Programming Plan Plan/Build Phase.

6.2.1. PPlan OPRs develop the PPlan Basic Plan and functional annexes supporting PADs or PGLs in accordance with the milestones and guidance directed in the PAD or PGL Basic Plan and applicable functional annexes. **(T-1)**

6.2.2. The PPlan OPR will include the following, at a minimum, in the Basic Plan: a preface, special instructions (comprised of sections for title, approval authority/effective period, OPR, public affairs guidance, security, reproduction, disposition, and record of changes), table of contents, sections for Purpose, Authority and References, Background, Objectives, Assumptions, Concept of Employment, Time Phased Actions, Approval and Signatory Authority, and two appendices comprised of a Distribution List and Acronym List. **(T-1)**

6.2.3. The PPlan OPR identifies and tasks appropriate functional offices to be PPlan OCRs responsible for developing all functional annexes after completion of the draft PPlan Basic Plan. PPlan functional annexes A through T are required as part of the PPlan and will include, at a minimum, sections for Purpose, References, Objectives, Assumptions, Guidance, Time Phased Actions, and annex OCR point of contact (name, office, and phone number). **(T-1)** If a PPlan OCR determines that a functional annex is not required for a particular effort, then a justification statement is annotated, by the OCR, at the top of the annex. **(T-1)** Note that the justification statement is annotated by the respective PPlan OCR and not by the PPlan OPR. **(T-1)**

6.2.4. If associated with a PAD or PGL, the PPlan OPR submits the draft PPlan Basic Plan and all functional annexes to the PAD or PGL OPR and PAD/PGL PfM for review. **(T-1)** The PAD/PGL PfM coordinates adjudication of the review through the PAD or PGL OPR. Once the review has been conducted, the PPlan OPR coordinates the PPlan and obtains final approval in accordance with MAJCOM, FLDCOM, DRU, or FOA Commander guidance. **(T-2)**

6.2.5. MAJCOM, FLDCOM, DRU, or FOA Commander- initiated PPlans build the Basic Plan and functional annexes in accordance with local guidance. **(T-2)**

Figure 6.2. Programming Plan Plan/Build Phase.




Table 6.1. Programming Plan Functional Annexes.

ANNEX	TITLE
A	Manpower and Organization
B	Personnel Actions
C	Plans and Programming
D	Comptroller/Funding
E	Contracting
F	Communications and Information
G	Intelligence, Surveillance, and Reconnaissance
H	Operations
I	Logistics
J	Civil Engineering
K	Security Forces

ANNEX	TITLE
L	Information Protection
M	Chaplain
N	Historian
O	Inspector General
P	Legal
Q	Safety
R	Medical
S	Small Business
T	Public Affairs
U-ZZ	As Required


6.3. Programming Plan Execution Phase.

6.3.1. PPlan OPRs supporting PADs or PGLs provide status updates as tasked by the PAD or PGL OPR, reporting progress of PPlan events outlined in the Basic Plan Time Phased Actions to the PAD or PGL OPR. **(T-1)**

6.3.2. PPlan OPRs supporting PADs or PGLs coordinate change requests for an approved PPlan with the PAD or PGL OPR. **(T-1)** After coordination with the PAD or PGL OPR, PPlan OPRs obtain approval for change requests IAW MAJCOM, FLDCOM, DRU, or FOA guidance. **(T-2)** PAD or PGL OPRs inform the PAD/PGL PfM of all PPlan change requests via next scheduled update.

6.3.3. Change requests for MAJCOM, FLDCOM, DRU, or FOA Commander-initiated PPlans are conducted IAW their guidance.

Figure 6.3. Programming Plan Execution Phase.




6.4. Programming Plan Closure Phase.

6.4.1. PPlan OPRs supporting PADs or PGLs initiate PPlan closure once it is determined that the PPlan is complete (i.e. all tasks are accomplished, and all objectives are met) or completion is not possible due to changes in guidance, conditions, or other factors (e.g. the PAD or PGL is overcome by events). **(T-1)**

6.4.2. PPlan OPRs close PPlans IAW MAJCOM, FLDCOM, DRU, or FOA Commander guidance.

6.4.3. Once closed, the PPlan OPR provides a closure memorandum to the PAD or PGL OPR when it supports a PAD or PGL. **(T-1)** If all tasks and objectives in the PPlan effort are complete, the signing of the closure memorandum by the PPlan OPR (MAJCOM, FLDCOM, DRU, or FOA Two-letter) signifies the official closure of the PPlan. If the PPlan closure is a result of the PAD or PGL being overcome by events, then the closure memorandum is signed by both the PPlan OPR (MAJCOM, FLDCOM, DRU, or FOA Two-letter) and the MAJCOM, FLDCOM, DRU, or FOA Commander and a copy is provided to the PAD or PGL OPR. **(T-1)**

Figure 6.4. Programming Plan Closure Phase.



Chapter 7

PROGRAMMING MESSAGES PROCESS

7.1. Programming Message Initiate Phase.

7.1.1. The PAD or PGL OPR directs the initiation of a PMsg to support stated objectives in an approved PAD or PGL. MAJCOM, FLDCOM, DRU, or FOA Commanders can also initiate PMsgs to support their command directives.

7.1.2. The PAD or PGL OPR will assign a number to PMsgs in support of PADs or PGLs. See **paragraph 4.3.1.1** and **paragraph 5.3.1** for additional guidance. MAJCOM, FLDCOM, DRU, or FOA Commander-initiated PMsgs will assign PMsg numbers IAW their guidance. **(T-2)**

7.1.3. PMsg OPRs initiate PMsgs supporting PADs or PGLs IAW guidance in the Roles and Responsibilities section of the PAD or PGL. PMsg OPRs are assigned IAW MAJCOM, FLDCOM, DRU, or FOA Commander guidance.

Figure 7.1. Programming Message Initiate Phase.



7.2. Programming Message Planning/Build Phase.


7.2.1. The PMsg OPR develops the PMsg Basic Plan in support of PADs or PGLs. **(T-1)** A PMsg template is available at the PAD/PGL Portfolio Management site. PMsg OPRs complete the PMsg Basic Plan supporting PADs or PGLs in accordance with the milestones and guidance directed in the PAD or PGL Basic Plan and applicable functional annexes. **(T-1)**

7.2.2. The PMsg OPR will include the following, at a minimum, in the Basic Plan: a preface, special instructions (comprised of sections for title, approval authority/effective period, OPR, public affairs guidance, security, reproduction, disposition, and record of changes), table of contents, sections for Purpose, Authority/References, Background, Objectives, Assumptions, Concept of Employment, Time Phased Actions, Approval/Signatory Authority, and 2 appendices comprised of a Distribution List and Acronym List. **(T-1)**

7.2.3. For PMsgs supporting a PAD or PGL, the PMsg OPR submits the draft PMsg Basic Plan to the PAD or PGL OPR and PAD/PGL PfM for review. The PAD/PGL PfM coordinates adjudication of the review through the PAD or PGL OPR. Once the review has been adjudicated, the PMsg OPR coordinates the PMsg and obtains final approval IAW MAJCOM, FLDCOM, DRU, or FOA guidance.

7.2.4. MAJCOM, FLDCOM, DRU, or FOA Commander-initiated PMsgs build PMsg Basic Plans IAW their guidance.

Figure 7.2. Programming Message Planning/Build Phase.




7.3. Programming Message Execution Phase.

7.3.1. PMsg OPRs supporting PADs or PGLs will provide status updates, reporting progress of PMsg events outlined in the Time Phased Actions section, to the PAD or PGL OPR. **(T-1)** The PAD or PGL OPR is required to brief to the PAD/PGL PfM any of the following events: any 30-calendar day overdue PMsg events outlined in the Time Phased Actions section or the PMsg is at risk of not meeting the estimated completion date.

7.3.2. PMsg OPRs supporting PADs or PGLs will coordinate change requests for an approved PMsg with the PAD or PGL OPR. After coordination with the PAD or PGL OPR, PMsg OPRs obtain approval for change requests IAW MAJCOM, FLDCOM, DRU, or FOA guidance. PAD or PGL OPRs will inform the PAD/PGL PfM of all PMsg change request via next scheduled update.

7.3.3. Change requests for MAJCOM, FLDCOM, DRU, or FOA Commander-initiated PMsg are conducted IAW their guidance.

Figure 7.3. Programming Message Execution Phase.




7.4. Programming Message Closure Phase.

7.4.1. PMsg OPRs supporting PADs or PGLs initiate PMSG closure once the PAD or PGL OPR and PAD/PGL PfM determine the PMsg is complete (e.g. all tasks are accomplished, and all objectives are met) or completion is not possible due to changes in guidance, conditions, or other factors (e.g. the PAD or PGL is overcome by events). **(T-1)**

7.4.2. PMsg OPRs close PMsgs IAW MAJCOM, FLDCOM, DRU, or FOA Commander guidance. **(T-2)** Once closed, the PMsg OPR if applicable, provides a closure memorandum to the PAD or PGL OPR. **(T-1)** If all tasks and objectives in the PMsg effort are complete, the signing of the closure memorandum by the PMsg OPR (MAJCOM, FLDCOM, DRU, or FOA Two-letter) signifies the official closure of the PMsg. If the PMsg closure is a result of the PAD or PGL being overcome by events, then the PMsg OPR (MAJCOM, FLDCOM, DRU, and/or FOA Two-letter) and MAJCOM, FLDCOM, DRU, and/or FOA Commander will sign the closure memorandum and provide a copy to the PAD/PGL OPR.

Figure 7.4. Programming Message Closure Phase.



Chapter 8 (Added-AFRC)

AFRC DEVELOPMENT AND IMPLEMENTATIONPROCESS

8.1. (Added-AFRC) Programmatic Authorizations

8.1.1. **(Added-AFRC)** Types of authorizations: President's Budget (PB), National Defense Authorization Act (NDAA), Program Change Request (PCR), PAD, PGL, or AFRC Record of Decision (ROD).

8.1.2. **(Added-AFRC)** The AFRC ROD shall be signed by the AFRC/CC or AFRC/CD.

8.2. (Added-AFRC) PPlans/PMsgs Directives

8.2.1. **(Added-AFRC)** Every PPlan is a directive from the AFRC/CC to execute a programmatic change and represents authority to allocate resources. Each PPlan is unique and requires varied supporting annexes to achieve mission success. PPlans are written with standardized formatting. Similar missions will have similar PPlan elements. PPlans should be written to specify how and when actions will be accomplished. The PPlan will also define who will accomplish cited actions. The elements of a PMsg are like that of the PPlan without the Annexes.

8.2.2. **(Added-AFRC)** AFRC PPlans/PMsgs are directive upon the HQ AFRC staff and agencies subordinate to this headquarters. AFRC PPlans/PMsgs will not task higher-echelon agencies or non-AFRC agencies.

8.3. (Added-AFRC) AFRC Programming Process. The AFRC Programming Process is divided into three phases: Program Development, Program Execution and Program Sustainment.

8.3.1. **(Added-AFRC)** Program Development Phase.

8.3.1.1. **(Added-AFRC)** The MPEM authors a PPlan/PMsg which details all the actions necessary to successfully execute a programmatic action.

8.3.1.2. **(Added-AFRC)** Proponents of mission additions or changes adhere to the Air Force Reserve Command Corporate Structure (AFRCCS) Planning Process.

8.3.1.3. **(Added-AFRC)** AFRC/A8PE provides guidance concerning the Corporate Structure for resource strategy, programming, planning, budgeting, and execution.

8.3.1.4. **(Added-AFRC)** AFRC PPlans/PMsgs are serially numbered by fiscal year (e.g., 23-01, 23-02). AFRC/A8PB only assigns PPlan/PMsg numbers for documents originated by the AFRC staff. A master listing of PPlans/PMsgs is available on RPM.

8.3.1.5. **(Added-AFRC)** During Conversion planning, MPEMs should plan for PIO execution timing.

8.3.2. **(Added-AFRC)** Program Execution Phase

8.3.2.1. **(Added-AFRC)** The initial PPlan/PMsg draft should be completed prior to the SATAF.

8.3.2.2. **(Added-AFRC)** A PPlan/PMsg is central to the SATAF process. During a SATAF, PPlan annexes developed to support a programming action are confirmed, updated, and modified.

8.3.2.3. **(Added-AFRC)** The basic plan and annexes must be annotated as "//SIGNED//" over the signature block of the designated approval authority. This policy does NOT negate the requirement for actual approval by the designated authority, which should be documented and maintained by each respective PPlan/PMsg OPR.

8.3.2.4. **(Added-AFRC)** Signed PPlans will be submitted to AFRC/A1M prior to any Unit Manpower Document (UMD) adjustments.

8.3.2.5. **(Added-AFRC)** A PPlan/PMsg is closed when all Milestones are considered complete; the MPEM may request closure when it is determined programmatic actions are complete. Closure of a PPlan/PMsg represents movement into Program Sustainment phase.

8.3.3. **(Added-AFRC)** Program Sustainment Phase

8.3.3.1. **(Added-AFRC)** Closure of PPlans/PMsgs. AFRC PPlans/PMsgs are directive for AFRC organizations. Tracking PPlan/PMsg Milestones and taskings is the specific responsibility of the MPEM of the PPlan/PMsg. When the PPlan/PMsg objective is attained and all Milestones are complete, the MPEM will notify AFRC/A8PB who will formally close the PPlan/PMsg via an A8P-generated closure message.

8.3.3.2. **(Added-AFRC)** When a PPlan or PMsg is ready for closure; the MPEM coordinates with the applicable AFRC MFM/FAM who will assume advocacy and sustainment responsibility for the program.

8.3.3.3. **(Added-AFRC)** The PPlan/PMsg and associated documents are electronically stored on RPM.

8.4. (Added-AFRC) Unit Conversion Guidance

8.4.1. **(Added-AFRC)** In coordination with the unit, the MPEM will establish the desired timeline for entering conversion referencing guidance and criteria from AFI 10-201, *Force Readiness Reporting.*

8.4.2. **(Added-AFRC)** Prior to conversion, the MPEM will ensure the unit accounts for additional Reserve Personnel Appropriation (RPA)/Operations & Maintenance (O&M) requirements related to conversion while constructing their Financial (FIN) Plan.

8.4.2.1. **(Added-AFRC)** For RPA funding (to include Unfunded Requirements (UFR)), wing Financial Management (FM) will work with Numbered Air Force (NAF) FM to review, validate, and source requirements. **(T-2)** Refer to FM TASKORD for additional guidance related to coding RPA conversion costs.

8.4.2.2. **(Added-AFRC)** O&M funding and execution (to include UFRs) will be distributed as programmed and managed in accordance with the AFRC O&M Strategic Plan and the AFRC O&M Financial Plan and Execution Procedures. **(T-2)**

8.4.3. **(Added-AFRC)** The unit should consider establishing a PIO prior to conversion.

8.5. (Added-AFRC) Program Integration Office (PIO)

8.5.1. **(Added-AFRC)** The PIO is a dedicated team working with HQ AFRC and the affected unit to facilitate a successful Mission Design Series (MDS) conversion, site-activation, or de-activation from inauguration to completion as defined in the PPlan. The PIO provides on-site continuity and expertise for the unit and HQ AFRC. The PIO is the unit's single point of entry

for all information and taskings coming into the unit. The PIO vectors the information and taskings to the appropriate unit work centers for action. The MPEM will oversee the activities of the PIO to assist AFRC HQ and the unit to accomplish tasks identified by the PPlan and local leadership.

8.5.2. **(Added-AFRC)** When a unit is identified for an MDS conversion, site-activation, or inactivation, the unit will coordinate with the MPEM to determine the requirements and how to establish PIO positions. The PIO may be established leveraging existing positions within the wing, from the future program's UMD, or from central funding managed by AFRC/A8. PIOs created from RPA funding controlled through AFRC/A8 do not require AFRC/A1M validation unless UMD changes are required/requested. However, over execution of positions will count against end state requirements and necessitate AFRC/A1M validation and additional funding. **Table 8.1** identifies options for establishing and funding a PIO.

Table 8.1. (Added-AFRC) Funding Options

PIO Options			
PIO Option	**Timeline**	**Funding Source**	**Details**
PIO built with unit resources. (Preferred method)	1-2 years prior and during conversion execution	Unit UMD	Option can be executed when unit has available personnel/authorizations to support a PIO in lieu of pursuing additional funds &/or added UMD authorizations. It can also be used when PIO funding terminates upon arrival of new mission (end of FY)
AFRC A5A8 Funded (unit personnel on orders)	1-3 years prior to conversion; terminates upon unit receiving first aircraft	AFRC/A5A8 FINPLAN (RPA)	Unit options to take over funding/sourcing PIO (via FINPLAN) once AFRC A5A8 terminates support
Program PIO positions on the UMD (Air Reserve Technician (ART), Active Guard Reserve (AGR), or Civilian)	Approximately two years prior to conversion	Programmed onto UMD through Program Objective Memoranda (POM) (years prior)	Positions would flow into the new mission's UMD (temp bridge action); accelerated timelines may prevent this option

Over Execute Position Early	Approximately two years prior to conversion	Over-execution	Requires ROD and concurrence of AFRC/A1 & AFRC/A8P; positions will fold into new UMD; can be done in lieu of POM actions (see above)
Unit Sourced via Annual FINPLAN (RPA)	Conversion Execution Years	NAF Discretionary RPA Funding via unit FINPLAN	This option can be executed when the unit identifies a need for additional PIO support above AFRC funded options/numbers and/or when AFRC support terminates upon arrival of new mission (end of FY)

8.5.3. **(Added-AFRC)** The size of the PIO should reflect the scope of the action being supported. For example, Unit Equipped organizations will likely require larger more diversified PIOs versus Classic Associate units. **Table 8.2** provides a baseline PIO construct for consideration. The unit, with the support of the MPEM, is responsible for filling the PIO positions identified in the PPlan.

Table 8.2. (Added-AFRC) PIO Manpower Template.

Classic Associate	**Unit Equipped**
1x Officer (rated)	1x Officer (rated)
1x Enlisted (Maintainer or mission support)	1x Enlisted Maintainer
	1x Enlisted Aircrew or Logistician
	1x Civil Engineer (Civilian or Military)

8.5.4. **(Added-AFRC)** The duration required for the PIO to accomplish its given purpose will be identified in the PPlan. PIO duration requirements will differ depending on the scope and period of effort. To successfully recruit and sustain a PIO, the minimum time requirement should at least be one year. For example, in the case of MDS conversion, a PIO should stand up at least one to two years prior to first aircraft delivery and stand down once delivery and/or facility construction is complete.

RICHARD W. LOMBARDI, SES, USAF

Deputy Undersecretary of the Air Force,
Management and
Deputy Chief Management Officer

(AFRC)

KEVIN J. MERRILL, Brig Gen, USAF
Director, Strategic Plans, Programs and
Requirements

Attachment 1

GLOSSARY OF REFERENCES AND SUPPORTING INFORMATION

References

HAFMD 1-19, *Deputy Under Secretary of the Air Force, Management*, 28 April 2017

DAFI 10-503, *Strategic Basing*, 12 June 2023

DAFMAN 90-161, *Publishing Processes and Procedures*, 18 October 2023

AFPD 38-4, *Continuous Improvement and Airmen Powered by Innovation Program*, 23 August 2018

AFI 33-322, *Records Management and Information Governance Program*, 23 March, 2020, Incorporating Change 1, 28 July 2021

HOI 33-3, *Correspondence Preparation, Control, and Tracking*, 23 August 2022

Prescribed Forms

None

Adopted Forms

DAF Form 847, *Recommendation for Change of Publication*

Abbreviations and Acronyms

ACC—Air Combat Command

AETC—Air Education and Training Command

AFDW—Air Force District Washington

AFI—Air Force Instruction

AFMC—Air Force Materiel Command

AFPD—Air Force Policy Directive

AFR—Air Force Reserve

(Added-AFRC) AFRCCS—Air Force Reserve Command Corporate Structure

ANG—Air National Guard

(Added-AFRC) CONOPS—Concept of Operations

DAF—Department of the Air Force

DAFI—Department of the Air Force Instruction

DAFMAN—Department of the Air Force Manual

DAFPD—Department of the Air Force Policy Directive

(Added-AFRC) DOCD—Designed Operational Capability

DoD—Department of Defense

DOTMLPF-P—Doctrine, Organization, Training, Materiel, Leadership and Education, Personnel, Facilities and Policy

DRU—Direct Reporting Unit

(Added-AFRC) EIAP—Environmental Impact Analysis Process

(Added-AFRC) ETMS2—Enterprise Task Management Software Solution

FLDCOM—Field Command

FOA—Field Operating Agency

HAFMD—Headquarters Air Force Mission Directive

HOI—Headquarters, Operating Instruction

HQ(s)—Headquarters(s)

IAW—In accordance with

ICOA—Interference, Conflict, Overlap Analysis

IMS—Integrated Master Schedule

MAJCOM—Major Command

(Added-AFRC) MDS—Mission Design Series

(Added-AFRC) MFM—MAJCOM Functional Managers

MFR—Memorandum for Record

(Added-AFRC) NAF—Numbered Air Force

(Added-AFRC) NDAA—National Defense Authorization Act

(Added-AFRC) O&M—Operations & Maintenance

OCR—Office of Collateral Responsibility

OPR—Office of Primary Responsibility

PAD—Program Action Directive

(Added-AFRC) PB—President's Budget

(Added-AFRC) PCR—Program Change Request

PDF—Portable Document Format

PfM—Portfolio Manager

PGL—Program Guidance Letter

(Added-AFRC) PIO—Program Integration Offices

PMsg—Programming Message

PPlan—Programming Plan

RegAF—Regular Air Force

(Added-AFRC) ROD—AFRC Record of Decision

(Added-AFRC) RPA—Reserve Personnel Appropriation

(Added-AFRC) RPM—Reserve Program Management

(Added-AFRC) SATAF—Site Activation Task Force

SME—Subject Matter Expert

(Added-AFRC) TPFDD—Timed Phased Force Deployment Data

(Added-AFRC) UFR—Unfunded Requirements

USAF—United States Air Force

USSF—United States Space Force

WBS—Work Breakdown Structures

Office Symbols

(Added-AFRC) AFRC/A1—Manpower, Personnel, and Services

(Added-AFRC) AFRC/A1M—Manpower & Organization Division

(Added-AFRC) AFRC/A4CA—Environmental & Asset Accountability

(Added-AFRC) AFRC/A4PR—Requirements Cell

(Added-AFRC) AFRC/A5A8—Strategic Plans, Programs and Requirements

(Added-AFRC) AFRC/A5XW—War and Mobilization Plans Division

(Added-AFRC) AFRC/A8—AFRC Programming

(Added-AFRC) AFRC/A8M—Global Reach Division

(Added-AFRC) AFRC/A8PB—Strategic Basing Branch

(Added-AFRC) AFRC/A8PE—Program Development Branch

(Added-AFRC) AFRC/A8WV—Global Vigilance Branch

(Added-AFRC) AFRC/A8WW—Global Power Branch

(Added-AFRC) AFRC/A9R—AFRC Continuous Process Improvement/Innovation (CPI2) and Lessons Learned (LL) Division

(Added-AFRC) AFRC/CC—Commander

(Added-AFRC) AFRC/CD—Deputy Commander

(Added-AFRC) AFRC/DS—Director of Staff

CSAF—Chief of Staff of the Air Force

CSO—Chief of Space Operations

SAF/AQ—The Deputy Under Secretary of the Air Force, Acquisition

SAF/MG—The Deputy Under Secretary of the Air Force, Management

SAF/MGM—Deputy Chief Management Officer

SecAF—Secretary of the Air Force

USecAF—Under Secretary of the Air Force

VCSAF—Vice Chief of Staff of the Air Force

VCSO—Vice Chief Space Operations

Terms

Capability—the ability to complete a task or execute a course of action under specific conditions and level of performance.

Change Documents—all documents required to change or make corrections to a PAD or PGL. These documents include the initial proposed change, the change memo, and a redraft of the existing PAD or PGL (with changes annotated, as appropriate, within the document).

Conflicting Guidance—a situation where the simultaneous implementation of multiple PADs or PGLs unintentionally creates conflicts in doctrine, guidance, or use of resources. Conflicting guidance can occur when a shift in doctrine occurs and PADs or PGLs are not changed to reflect the doctrine change. Resource conflicts generally occur within the same functional community or core function and occur when the implementation of multiple PADs or PGLs exceed available resources.

(Added-AFRC) Functional Area Manager (FAM) —The individual accountable for the management and oversight of all personnel and equipment within a specific functional area's UTCs to support operational planning and execution. Responsibilities may include developing and reviewing policy; developing, managing, and maintaining UTCs in accordance with DAFMAN10-406, Unit Type Code Management; developing criteria for and monitoring readiness reporting; force posturing, analysis, and execution activities which are crucial to the management, and execution of our readiness programs.

Implementation Plan—implementation planning prepares for the execution of assigned tasks and capabilities. This is a broad term and not specific to this DAFI. PADs, PGLs, PPlans, and PMsgs are types of implementation plans. This DAFI does not cover any other type of implementation plan.

Integrated Master Schedule (IMS)—the schedule of all activities, across all skill sets, needed to implement an initiative. A baselined schedule is used to assess progress against the planned delivery of capability.

Interference, Conflict, Overlap Analysis (ICOA)—a review activity directed by the PAD/PGL PfM and conducted by the PAD or PGL OPR community on a PAD to determine any interference, conflict, or overlap between respective initiatives. This is done to eliminate conflicting and duplicative work.

Lessons Learned—is a consolidated report that includes an executive summary covering the event information (e.g. dates, locations, and participants) and Observations. Observations to be documented are those which result in improvements in military operations. AAR Observations should describe how the mission could be or was improved, potential risks to mission degradation and how to mitigate those risks.

(Added-AFRC) MAJCOM Program Element Monitor (MPEM)—The individuals responsible for managing their assigned Program Elements at HQ AFRC.

Program Action Directive (PAD)—a formal DAF-level implementation plan used to accomplish major SecAF, USecAF, CSAF, CSO, VCSAF, or VCSO approved initiatives that typically affect one or more MAJCOMs, FLDCOMs, DRUs, or FOAs. PADs have well defined objectives, assign specific tasks to OPRs and OCRs, and establish specific milestones.

PAD/PGL OPR Community—an informal group made up of principal OPRs from each active PAD or PGL. As required by the PAD/PGL PfM, this group is tasked to perform PAD/PGL PfM ICOA.

(Added-AFRC) Program Element (PE)—A data element in the Future Year Defense Program (FYDP) that defines a development effort with specific design, cost, schedule, and capability parameters. It is an integrated combination of manpower, equipment, and facilities, constituting an identifiable military capability or support activity. Each program and entity within the defense portfolio has its own PE and is the specific allocation of resources for those entities from the Secretary of Defense. PEs are designed and quantified to be comprehensive and mutually exclusive and identifies the mission to be undertaken and the organizational entities to perform the mission.

Program Guidance Letter (PGL)—a DAF-level formal implementation plan used to accomplish major SecAF, USecAF, CSAF, CSO, VCSAF, or VCSO approved initiatives that typically affect solely one or more DAF organizations or can be a minor programmatic change that affects 1 to 2 MAJCOMs/FLDCOMs/DRUs/FOAs. PGLs have well defined objectives, assign specific tasks to OPRs and OCRs, and establish specific milestones.

Programming Message (PMsg)—a MAJCOM, FLDCOM, DRU, or FOA-level implementation plan that may be used in lieu of a PPlan when less comprehensive documentation suffices to implement a program objective. For example, a PMsg is often utilized when limited functional involvement is required to execute the action. A PMsg may also be used as an interim measure to establish the overall goal and provide basic guidance pertaining to a major program action while more comprehensive documentation is being developed.

Programming Plan (PPlan)—a formal MAJCOM, FLDCOM, DRU, or FOA-level implementation plan that helps accomplish and record major actions. A PPlan is a directive, coordinated document, consisting of a Basic Plan, and supporting functional staff annexes A PPlan defines the actions required, and outlines the responsibilities for achieving a given program objective. The primary types of actions for which PPlans are developed include unit activations and inactivations; realignments involving the physical move of people or assets; base closures; bed-down of weapons systems; unit conversions from one weapons system to another; bed-down and/or integration of specialized systems or unique organizational constructs; and increases or decreases in a unit's Primary Aircraft Inventory.

Unintended Consequences—a situation where PAD or PGL implementation creates unnecessary or unanticipated resource commitments. This situation can occur when a more feasible option becomes readily available after starting PAD or PGL implementation.

Work Breakdown Schedule (WBS)—a tool used to define and group a project's discrete work elements in a way that helps organize and define the total work scope of the project.