BY ORDER OF THE COMMANDER
EDWARDS AIR FORCE BASE

EDWARDS AIR FORCE BASE
INSTRUCTION 99-103

31 JULY 2026

Test and Evaluation

412 TW TEST REPORT PROGRAM

ACCESSIBILITY: Publications and forms are available on the e-Publishing website at **www.e-Publishing.af.mil** for downloading or ordering

RELEASABILITY: There are no releasability restrictions on this publication

---

OPR: 412TW/TENG

Certified by: 412TW/CT
(Mr. Daniel Osburn)

Supersedes: EDWARDSAFBI99-103, 9 March 2026

Pages: 22

This instruction implements basic requirements for formal reporting on developmental Test and Evaluation (T&E) identified in DODI 5000.89_DAFI 99-103_AFMCSUP, *Capabilities-Based Test and Evaluation*. Also, Scientific and Technical Information (STINFO) Office processing procedures are contained in: DoD 5230.25–PH, *Control of Unclassified Technical Data with Military or Space Application*; Defense Air Force Policy Directive (DAFPD) 61-1, *Management of the Science and Technology Enterprise*; and DAFI 61-104, *Management of Scientific and Technical Information (STINFO)*. This instruction sets forth policies, procedures, and responsibilities for the development, review, and approval of 412 Test Wing (412 TW) test reports. This instruction applies to all 412 TW organizations and associated detachments and units (including Air Force Reserve Command units, the Air National Guard, and the Civil Air Patrol) managing, supporting, or contributing to the 412 TW test report program. This Instruction requires the collection and or maintenance of information protected by the Privacy Act of 1974 authorized by Title 10, United States Code, Section 8013, and the Personnel Data System (PDS). The applicable Air Force Privacy System of Records Notices (SORN) F033 AF A, Information Request-Freedom of Information Act applies. Ensure all records created as a result of processes prescribed in this publication are maintained in accordance with AFI 33-322, *Records Management and Information Governance Program*, and disposed of in accordance with the Air Force Records Information Management System (AFRIMS) Records Disposition Schedule located at **https://afrims.cce.af.mil/**. Refer recommended changes and questions about this publication to the Office of Primary Responsibility (OPR) using DAF Form 847, *Recommendation for Change of Publication*, which is routed through the appropriate functional chain of command. This publication may be supplemented at any level, but all direct supplements must be routed to the OPR of this publication for coordination prior to certification and approval.

SUMMARY OF CHANGES

This document has been revised for clarity to correct content and formatting errors.

1. General. 3
2. Policy. 3
3. Responsibilities. 5
4. Procedures. 12
5. Training. 14
6. 412 TW Test Reports. 14
7. Freedom of Information Act (FOIA) and Distribution Statements. 16

Attachment 1—GLOSSARY OF REFERENCES AND SUPPORTING INFORMATION 17

Attachment 2—412TW REPORTING PRODUCTS 20

1. General.

1.1. There are three major categories of test reports: 1) those intended primarily for Test Enterprise use, such as Technical Information Handbooks (TIHs) and Technical Information Memoranda (TIM); 2) those intended primarily for external customers with a secondary use by the Test Enterprise as historical documentation; and 3) those intended primarily to support curriculum requirements (e.g., Test Pilot School (TPS) Test Management Project [TMP] reports), but may also be distributed to external customers.

1.2. The 412 TW has established a standard set of test reports to provide the primary customer (herein referred to as the SPO) as well as weapon systems users and other stakeholders with value added decision quality technical information. The purpose and advantage of a standard set of products are to save time and improve comprehension by providing consistency to test report authors and readers alike. These standardized products are designed to satisfy the immediate need for information of decision makers throughout the acquisition community as well as to provide final developmental T&E (DT&E) documentation, as specified in Sections 3 and 5 of DODI 5000.89_DAFI 99 103_AFMCSUP.

1.3. In accordance with (IAW) DODI 5000.89_DAFI 99 103_AFMCSUP, the Lead Developmental Test & Evaluation Organization (LDTO), Air Force Test Center (AFTC), and the SPO mutually establish report schedules in test planning based on designated milestones and decision reviews. It is not just the SPO and LDTO that have an interest in 412 TW reports. Other stakeholders have an interest in receiving relevant, high quality technical test and evaluation results from Developmental Test and Evaluation (DT&E) projects in a timely manner for supporting critical acquisition decisions. These stakeholders may include Air Force Operational Test and Evaluation Center (AFOTEC), user commands (Air Combat Command, Air Education and Training Command, Air Mobility Command), reserve units, prime contractors, other Air Force Materiel Command test organizations, Office of the Secretary of Defense offices, and other testers and system users. The LDTO is responsible for timely submission of all reports. However, the time limits specified below are considered the 412 TW's customary and expected practice. The time limits below support the general reporting policy given in DODI 5000.89_DAFI 99 103_AFMCSUP that "test reports must be timely, factual, concise, and tailored to the needs of decision makers." It is every 412 TW organization's responsibility to support this policy and prevent delays in report generation. This will require combined test force (CTF) discussions with the SPO to properly schedule analysis and reporting efforts with the same emphasis as is placed on properly scheduling test execution.

2. Policy.

2.1. The overriding policy at 412 TW is to provide the SPO and other stakeholders with correct, value-added technical information based on an independent evaluation as soon as practical and as economically as possible. Technical reports (TRs), one of the test reports of the 412 TW, will be accomplished for all United States Air Force (USAF) tests for which the 412 TW is the Executing Test Organization (ETO), unless specifically exempted by the 412 TW Technical Director (412 TW/CT), as documented in the Statement of Capability (SOC), or in cases where the 412 TW has no technical involvement as determined by the 412 TW/CT. Technical reports may also be issued when a 412 TW organization is a participating test organization and for which the ETO or SPO requests a 412 TW analysis or evaluation. The

nominal timeline for report delivery is the customer's agreed delivery date or, in the event of no customer need date, 30 working days after the last data are received. Reporting plans that specify final reports for more than 45 working days after receipt of last data must be approved by 412 TW/CT.

2.2. The reporting requirements, SPO need date and program milestone(s) supported will be clearly defined in SOCs and subsequent test planning documents. The SOCs will include estimates for resources needed to keep analysis and reporting tasks on schedule.

2.3. The selection of test reports of the 412 TW is specified in this instruction. Each test report described below, and in more detail in **Attachment 2**, is designed to deliver test results to the customer for decision making and risk management.

2.3.1. Deficiency Reports (DRs) are an action tool to propose enhancements to, or to drive the correction of, specific deficiency on Air Force materiel. Details on Air Force deficiency documentation are contained in Technical Order (T.O.) 00 35D 54, USAF Deficiency Reporting, Investigation, and Resolution (DRI&R), as well as EDWARDSAFBI 99 224, Deficiency Reporting.

2.3.2. Progress Reports (PRs) (e.g., quick looks and daily flight reports) are periodic assessments of the status of the project and do not replace the requirement for a TR at project completion. The PR may be accomplished in any format as agreed to between the CTF and the customer.

2.3.2.1. Test Complete Letters (TCLs) and Safety of Flight Letters (SOFLs) are types of PRs intended to assist in meeting the customer's needs in a timely and consistent manner. The TCLs contain no analysis, subjective assessments, ratings, conclusions, and/or recommendations. The SOFLs are released external to the squadron (i.e., release recommendation for training). They are both signed by the applicable squadron commander and coordinated with the 412 Operations Group Commander prior to being sent to the customer.

2.3.3. The TIHs and TIMs are intended primarily for Test Enterprise use to document processes, provide instruction, and/or archive important technical information for engineering reference. These documents may also be used to document the detailed data or analysis used to substantiate recommendations to system models or flight manual charts. Distribution of TIHs and TIMs may vary depending on their intended use. These documents will be distributed to 412 TW History Office (412 TW/HO) and 412 TW/CT and, unless specifically exempted by the 412 TW Commander, they will be submitted to the Defense Technical Information Center (DTIC).

2.3.4. The Preliminary Reports of Results (PRRs) are a quick reaction report to transmit principal test and evaluation findings to the customer in management terms from a management perspective. These documents are short and do not contain large amounts of substantiating data. A PRR should not be planned as the supporting documentation for acquisition decisions. A PRR can be planned to support incremental development recommendations between major test phases of a project. PRRs must be submitted to DTIC and therefore are potentially available to qualified requesters from government and industry. All PRRs comply with the coordination processes specified in this instruction as well as format and preparation guidelines specified in 412TW TIH 22 02.

2.3.5. The TRs are the 412 TW's final report at the end of a test project that formally documents the 412 TW's position on a test item. The TR may also be used as an interim report when more testing and/or analyses are anticipated at a later date, but the SPO wants a partial answer immediately. The TR may be any length and usually contains substantiating data. Final TRs must be submitted to DTIC and the 412 TW/HO and therefore are potentially available to qualified requesters from government and industry. All TRs comply with the coordination processes specified in this instruction as well as format and preparation guidelines specified in 412TW-TIH-22-02.

2.3.6. The Capability Report (CR) provides the comprehensive top level, overall weapons system capability DT&E results to support timely programmatic decisions. It is intended to address the overall results in the context of combat capability, with the respective consequences of the results on the required capabilities. The CR highlights combat capabilities and limitations while providing final, decision quality information to managers in the SPO, OT&E, the Program Executive Officer, the Deputy Assistant Secretary of Defense (DT&E), and the Defense Acquisition Board. All conclusions and recommendations are substantiated by final data. All CRs comply with the coordination processes specified in this instruction as well as format and preparation guidelines specified in 412TW-TIH-22-02.

2.3.7. The Data Package presents and explains detailed collected data and test results. It may contain photographs, video, .csv, .txt, or other data files, algorithms, and data processing technique details, graphs and plots, statistical analyses and any other technical detail required to understand the full data collection and analysis process.

2.4. Recommendations to proceed/not to proceed to OT&E inform the SPO of the system's readiness for OT&E or operational capability. These recommendations are written IAW DODI 5000.89_DAFI 99 103_AFMCSUP and may be included in CRs, PRRs, or TRs. The 412 TW submits recommendations to the SPO in support of a decision on whether to proceed to OT&E certification by higher Air Force authority. The 412 TW does not normally certify a test item for OT&E unilaterally.

2.5. The SPOs will not coordinate on or approve 412 TW test reports.

2.6. Each project's data analysis, evaluation, and report production status will be briefed to 412 TW leadership at the CTF's Project Management review (PMR) meeting and at the Engineering Council meeting as requested.

2.6.1. To support the Engineering Council meeting and the PMR briefing, each CTF will hold periodic internal status meetings to assess each project's progress of data analysis, evaluation, and report production. The chief engineer, all engineering leads, and a lead pilot/crewmember will attend. Report co leads (functional flight chief or technical expert and the CTF chief engineer), authors (engineers, pilots/crewmembers, and others, as appropriate) and technical editing staff will provide input for these meetings and attend when requested. The status of data analysis, evaluation and report production for each project will be addressed, and schedules and required support will be adjusted as required.

3. Responsibilities.

3.1. The overall process of preparing, approving, and publishing reports requires a team effort. The following organizations thus perform an integral role in the process.

3.2. The 412th Test Wing (412 TW) will:

3.2.1. Ensure timely coordination and approval.

3.2.2. Ensure the reporting process is included as part of the USAF TPS curriculum.

3.2.3. Approve reports for publication. (The approval authorities are listed in **Attachment 2**.) For TRs the signature page will include space for the appropriate two letters.

3.2.4. Delegate to the TPS Commandant (TPS/CC) the authority to establish a report review and publication process that generally follows the principles outlined in this instruction for quality control, technical content, and satisfaction of customer and curriculum requirements. This process will be documented in a TPS Operating instruction (OI) and will specify the level of review and approval for test reports produced in conjunction with the TPS Test Management Project. Reports released under this authority will be designated as USAF TPS reports and not 412 TW TRs.

3.2.5. Ensure guidance and best practices are updated, clearly communicated, and made available to all personnel involved in the reporting process.

3.3. The 412th Test Engineering Group (412 TENG) will:

3.3.1. Act as the vested authority to manage the overall process and ensure efficient production. This includes standardizing administrative aspects, such as format, and providing the STINFO functions related to technical reporting, including production of technical reports, and tracking their status.

3.3.1.1. Technical editing and report production support will be provided by the Technical Publications Office.

3.3.2. Develop and maintain a training program for the technical reporting process. Provide training for personnel who are involved in the technical reporting process.

3.4. The 412 TENG and 412th Electronic Warfare Group (412 EWG) will:

3.4.1. Be responsible for implementing the technical reporting process.

3.4.2. Assign a functional flight chief or technical expert as co-lead on the Report Integrated Product Team (RIPT).

3.4.3. When a project is being carried out from the engineering home office without an established CTF, the flight chief will appoint a primary author and assign members to the RIPT. The flight chief will ensure that the responsibilities normally assigned to the CTF chief engineer and lead engineer are accomplished.

3.4.4. Assign technical experts to support TPS Test Management Projects for any report that will be published as a 412 TW TR or 412 TW TIM.

3.4.4.1. RIPT Co-Lead (with CTF Chief Engineer) will:

3.4.4.1.1. Co-chair RIPT meetings.

3.4.4.1.2. Assign RIPT primary author and members.

3.4.4.1.3. Mentor discipline engineers on their test reporting roles and responsibilities.

3.4.4.1.4. Ensure that the engineering team is properly staffed to execute the project through report completion.

3.4.4.1.5. Ensure that basic reporting requirements and detailed data analysis plans are included in test plans.

3.4.4.1.6. Ensure that appropriate attention is placed on timely data analysis, evaluation, DRs, recommended technical order change requests, and report preparation during test execution.

3.4.4.1.7. Be responsible for maintaining the report production schedule and timely progress of the analysis and report.

3.4.4.1.8. Distribute latest 412 TW report production guidance.

3.4.4.1.9. Periodically inform 412 TW management of report status.

3.4.4.1.10. Review, approve, and sign test reports for coordination/approval up the chain.

3.4.4.1.11. Participate in CTF and 412 TW report briefings and approval meetings.

3.4.5. The technical review board chair, with the CTF chief engineer, will ensure test plans contain relevant and detailed data analysis plans.

3.5. The 412th Operations Group (412 OG) will:

3.5.1. Support the 412 TW/TENG/EWG in the implementation of this instruction.

3.5.2. Assign an operator to the RIPT.

3.5.3. Provide operational (e.g., pilot, load master, etc.) input for deficiency reports, recommended technical order (flight manual) changes, test reports, and other documents, and ensure timely coordination and approval of TRs.

3.6. The 412th Maintenance Group (412 MXG) will:

3.6.1. Assign a maintainer/logistics test engineer to the RIPT as appropriate.

3.6.2. Ensure DRs are written in a timely manner IAW T.O. 00 35D 54 and EDWARDSAFBI 99 224.

3.6.3. Ensure timely logistics input for DRs, reliability and maintainability databases, recommended technical order changes, and test reports.

3.7. The 412th Test Management Group (412 TMG) will:

3.7.1. Support the 412 TW/TENG/EWG in implementation of this instruction and IAW EDWARDSAFBI 99-100, Test Project Management.

3.8. CTF.

3.8.1. The CTF Director will:

3.8.1.1. Be ultimately responsible for test, evaluation, and reporting accomplished by the CTF.

3.8.1.2. Notify 412 TW leadership to determine whether a TR is in the best interest of the 412 TW for those programs that the SPO does not request a TR or objects to committing project funds to the reporting task, and if so, obtain approval to produce the report out of 412 TW indirect/overhead funding.

3.8.1.3. Sign the technical report or delegate it to the CTF Chief Engineer.

3.8.1.4. Ensure that CTF personnel perform their technical reporting duties.

3.8.2. The Chief Engineer will:

3.8.2.1. Be responsible for implementing the CTF technical reporting process.

3.8.2.2. Work with the RIPT co lead, CTF project manager, CTF lead engineers, and SPO to develop delivery date, reporting requirements, schedules, and resource estimates for inclusion in the SOC.

3.8.2.2.1. If the final report delivery date is planned to be more than 45 working days after receipt of last data, the Chief Engineer must coordinate the date with the engineering home office (412 TENG or 412 EWG) and get final approval from the 412 TW/CT.

3.8.2.3. The RIPT Co Lead (with Flight Chief or Technical Expert) will:

3.8.2.3.1. Co-chair RIPT meetings.

3.8.2.3.2. Assign RIPT primary author and members for 412 TENG and 412 EWG, as required.

3.8.2.3.3. Mentor discipline engineers on their technical reporting roles and responsibilities.

3.8.2.3.4. Ensure that the engineering team is properly staffed to execute the project through report completion.

3.8.2.3.5. Ensure that basic formal reporting requirements and detailed data analysis plans are included in test plans.

3.8.2.3.6. Ensure that appropriate attention is placed on data analysis, evaluation, DRs, and report preparation during test execution.

3.8.2.3.7. Ensure DRs are written in a timely manner IAW T.O. 00 35D 54 and EDWARDSAFBI99-224.

3.8.2.3.8. Be responsible for maintaining the report production schedule and timely progress of the report as well as its accuracy and quality from inception through approval and distribution.

3.8.2.3.9. Distribute latest 412 TW report production guidance.

3.8.2.3.10. Periodically inform CTF management of report status.

3.8.2.3.11. Approve report for coordination/approval up the chain.

3.8.2.3.12. Participate in CTF and 412 TW report briefings and approval meetings.

3.8.2.3.13. Establish and communicate notional signing date following completion of test execution in order to set team and leadership expectations early. Scheduling can occur prior to having the CTF and RIPT signatures in place.

3.8.3. The Project Manager will:

3.8.3.1. Coordinate with RIPT co leads and authors (engineers, pilots, other) for project schedule information.

3.8.3.2. Coordinate with the CTF chief engineer and the SPO as to the number and timing of reports for a specific project when generating or revising the SOC.

3.8.3.3. Obtain primary customer approved report distribution list. Include 412 TW/HO on all distribution lists.

3.8.3.4. Keep analysis, evaluation, and reporting tasks on track for completion within 412 TW reporting standards.

3.8.4. The Lead Engineer(s) will:

3.8.4.1. Be a member of the RIPT.

3.8.4.2. Oversee mentoring and daily tasking of assigned engineers/authors.

3.8.4.3. Recommend and coordinate with RIPT co leads on assignment of primary and contributing authors.

3.8.4.4. Support project manager for project report tracking.

3.8.4.5. Contribute to report template development.

3.8.4.6. Ensure data analyses are completed to support report timelines.

3.8.4.7. Ensure DRs are prepared in a timely manner IAW T.O. 00 35D 54 and EDWARDSAFBI 99 224.

3.8.4.8. Work with engineering supervisors/flight chiefs and RIPT co leads to obtain additional personnel as required for report preparation.

3.8.4.9. Assist authors, including developing the outline, reviewing data, reviewing and commenting on drafts, etc.

3.8.4.10. Participate in test and evaluation report meetings.

3.8.5. The Primary Author will:

3.8.5.1. Be a member of the RIPT.

3.8.5.2. Be responsible for items listed under section 3.8.6.

3.8.5.3. Be responsible for maintaining report timelines as established in the project schedule as well as its accuracy and quality from inception through approval and distribution.

3.8.5.4. Notify the lead engineer if there are resource shortfalls during report preparation.

3.8.5.5. Coordinate with RIPT co leads and then schedule RIPT meetings.

3.8.5.6. Coordinate with technical editor during preparation and distribution of test reports, as appropriate.

3.8.5.7. Distribute report tasks to contributing discipline authors.

3.8.5.8. Provide report task status updates for the project schedule.

3.8.5.9. Prepare and update the report metrics.

3.8.5.10. Coordinate report presentation with technical editing to support RIPT meetings, including the 412 TW report approval meeting.

3.8.5.11. Make changes to the report as agreed upon by the RIPT.

3.8.5.12. Ensure the information in the SF 298 abstract will not have a limited distribution, when appropriate.

3.8.5.13. Ensure the 412 TW has been briefed (coordinate with the RIPT co-leads and include the project pilot / lead aircrew in the briefing) when a PRR is required. This must be done prior to the SPO PRR briefing.

3.8.5.14. Sign the report prior to CTF and 412 TW approval.

3.8.5.15. Oversee report publication and distribution.

3.8.5.16. Prepare the Report Signing Brief Questions document that accompanies the report.

3.8.6. All Authors (Discipline Engineer, Operators, Logistics Test Engineer, as Applicable) will:

3.8.6.1. Be a member of the RIPT.

3.8.6.2. Review the program requirements documentation (e.g., Test and Evaluation Master Plan, 412TW TIH 22 02) and applicable test plan(s), the program security classification guide, and other appropriate TW report guidance.

3.8.6.3. Conduct data analysis, prepare DRs, and submit recommended technical order changes (using DAF Form 847, AFTO Form 27, Preliminary Technical Order Publication Change Request, for preliminary T.O.s, or AFTO Form 22, Technical Manual Change Recommendation and Reply, for approved T.O. changes) in a timely manner.

3.8.6.4. Prepare assigned sections of the report to meet the report timeline.

3.8.6.5. Participate in all RIPT meetings as requested by RIPT co leads.

3.8.6.6. Incorporate RIPT agreed upon changes to the assigned report sections within the timeframe allotted.

3.8.7. The Test Team Operator Author will:

3.8.7.1. Be a member of the RIPT and be responsible for all items listed under Section 3.8.6. All Authors.

3.8.7.2. Be assigned by the CTF Deputy for Operations.

3.8.7.3. Maintain a file of evaluation comments from all aircrew evaluators based on post flight write ups.

3.8.7.4. Prepare DRs in a timely manner IAW T.O. 00 35D 54 and EdwardsAFBI 99 224.

3.8.7.5. Provide military utility input.

3.8.7.6. Work with the RIPT to integrate military utility input into reports.

3.8.7.7. Make RIPT agreed upon changes to military utility paragraphs.

3.8.7.8. Brief 412 TW and CTF leadership when a PRR is required, prior to a SPO PRR briefing, along with the primary author.

3.8.8. The technical editing staff will:

3.8.8.1. Be a member of the RIPT.

3.8.8.2. Brief initial RIPT meeting on duties and responsibilities of the technical editing staff.

3.8.8.3. Perform technical editing in accordance with latest guidance.

3.8.8.4. Support RIPT review of edited draft.

3.8.8.5. Supply test report and Report Signing Brief Questions templates, which are based on 412TW TIH 22 02 and the latest guidance from 412 TW leadership.

3.8.8.6. Distribute the latest 412 TW report production guidance to RIPT co leads for further distribution.

3.8.8.7. Initially draft a test plan-based customized test report template (aka a report skeleton). including project specific administrative matter and framework for the Introduction and other sections as appropriate (as defined in 412TW TIH 22 02) upon request. Coordinate initial draft with the primary author and lead engineer.

3.8.8.8. Maintain configuration control of report.

3.8.8.9. Ensure the distribution statement is used and the report is properly marked before disseminating IAW DAFI 61 104.

3.8.8.10. Prior to 412 TW review, coordinate a quality control review with the Technical Publications Office, dependent on report classification.

3.9. Test Pilot School (TPS).

3.9.1. The TPS will establish and document a process for review, approval, and publication of test reports generated from a Test Management Project. This process will emulate the CTF process (see section 3.8.) with the TPS Technical Director serving as the RIPT chairman. The normal form of the final test report for a TMP will be TIM and will be reviewed internally by a RIPT composed of TPS/CT, appropriate TPS branch chief(s), staff advisors, and the student test team. These reports will be approved for publication by the TPS Commandant and will be distributed to a limited audience. For those TMP reports that

warrant, in the determination of TPS/CT, publication as a TR, the process described in this OI will be followed and the report will be approved by 412 TW/CT or their designee. Criteria that could result in a TIM being elevated to TR status include customer requirements and/or significant technical or operational results warranting wider spread dissemination.

4. Procedures.

4.1. Initiating the Reporting Process.

4.1.1. Identifying Initial Reporting Requirements. **Attachment 2** contains a list of the types of reports published by the 412 TW. The 412th TMG will relay the requirement and scope for project reporting to the SPO during the SOC process as determined by the appropriate CTF chief engineer and respective engineering organization. The details at this point are typically high level and would involve the number, type, and required distribution date for each report. Providing timely TRs to support acquisition decisions is the goal.

4.1.2. Establishing the RIPT. A RIPT will be assigned for each test report, and membership on the RIPT will be determined during the test plan technical review. The RIPT co leads will be the CTF chief engineer and a functional flight chief or technical expert. Other members of the RIPT will include the primary author, other authors as required, the primary author's lead at the CTF, a test team operator (pilot, load master, etc.) and a technical editor. Other personnel may be assigned to the RIPT as appropriate.

4.1.3. Finalizing Report Requirements. The primary author, in conjunction with the CTF chief engineer, will work with the SPO to reaffirm the reporting requirements during the test planning phase, prior to test plan approval. Once agreement has been reached with the SPO, the primary author will present the agreed upon format and content to the RIPT co leads for their concurrence and update the project tracking as required. Reference 412TW TIH 22 02 for format details.

4.1.4. Establishing Milestones. The event that initiates the reporting process is the test plan technical review/approval. The milestone used to determine the required report delivery date will be established with the SPO to support program acquisition milestones and included in the agreed upon project schedule. This will normally be based on the date of the last data received. The goal for all report products at the 412 TW is to meet the customer's requirements by providing a report as quickly as practical.

4.1.4.1. The milestones to be tracked are Test Plan and Technical Review Memorandum (TRM) approval, data analysis process validation, initial RIPT meeting, each periodic PMR, last test event, coordination meeting completion, 412 TW/CC approval, and report distribution completion.

4.1.4.2. The agreed-on delivery date will be tracked for each test report unless waived by the 412 TW/CT.

4.1.4.3. Progress of the report will be tracked from the time the schedule is approved through distribution.

4.1.5. Obtaining Guidance and Support. As soon as practical, the primary author will contact the Technical Publications Office to obtain the following: a report number; a standard distribution list (which will include as a minimum DTIC and 412 TW/HO); and information related to report distribution statements. This process will generally be initiated as soon as the test plan has been completed and approved. The Technical Publications Office will provide all report numbers for TIHs and TIMs, PRRs, TRs, and CRs. The standard distribution list must be scrutinized for program applicability and modified with SPO approval as required.

4.2. Writing the Report.

4.2.1. Shortly after test plan approval, the RIPT co leads and primary author will hold the initial RIPT meeting to lay out the plan, schedule, and milestones for reporting.

4.2.2. Prior to the start of test execution, the authors and RIPT co leads will develop a report outline which meets the needs of the customer and that will document the results of the tests against the objectives. Test plan sections may be used to satisfy outlined sections of the report. The authors and technical editing staff will work to draft these report sections at this time.

4.2.3. Throughout test execution, project personnel will perform data analysis and evaluation, ensure DRs are written in a timely manner, as appropriate, and provide the primary author and technical editor written updates to the report for their area(s) of responsibility.

4.2.4. Periodically, the CTF chief engineer will brief each project's data analysis, evaluation, and report production status at the Engineering Council meeting and at their CTF's PMR meeting.

4.2.5. Periodically during the test execution phase, the RIPT will meet to review and update the draft report.

4.2.6. Shortly after the last test event, or if a PRR is required prior to test completion, the primary author and technical editor will complete the report in preparation for the coordination meeting.

4.2.7. Extensions to Milestones. All reasonable management efforts will be exhausted to ensure meeting agreed-upon test report distribution date. In the event of extenuating circumstances, milestones may be changed, and a report extension would be considered when the RIPT believes it will miss the agreed-on delivery date. If this date cannot be met, the project manager, director of projects, and RIPT co leads will coordinate with the SPO to determine whether a project re-baseline is required.

4.3. Report Coordination and Approval. All 412 TW test reports will receive a technical and editorial review. Electronic means should be used to the maximum extent possible.

4.3.1. The technical editor and author will coordinate distribution of the draft test report to coordination meeting members.

4.3.2. The RIPT co leads will chair the coordination meeting where the RIPT and other reviewers will provide their comments/changes for real time update of the report, as appropriate.

4.3.3. RIPT will not release the test report following the coordination meeting until the test report is a complete and quality document. Maintain approval layers at the essential minimum and conduct parallel review/coordination as much as possible.

4.3.4. Final Review and Approval.

4.3.4.1. Once the report has been prepared for final review and the RIPT has released the coordinated version, final review and approval is accomplished primarily to ensure the report represents a valid, acceptable 412 TW position on the test issues and findings. The approval authority shall be provided with the report a minimum of 3 working days prior to the scheduled 412 TW report approval meeting (RAM). See **Attachment 2** for the appropriate final approval of each type of report.

4.3.4.2. The RIPT will request the technical editor/Technical Publications Office schedule the 412 TW RAM on the 412 TW/CT calendar, send out the meeting invitations, and deliver the report to RAM members.

4.3.4.3. The 412 TW/CT (or designee) will chair the RAM, ensure report is ready for release, and sign the report.

4.3.4.4. The primary author and technical editor will incorporate RAM changes, if any, and send the finalized report to the Technical Publications Office.

4.3.5. Printing. The Technical Publications Office will deliver a print quality copy of the report or electronic media copy, along with information meeting the current requirements of the Defense Logistics Agency Document Services (DLA) to order material in sufficient time to complete printing within 10 calendar days. Local printing either at the CTF or utilizing Edwards AFB Graphics Office may be performed as an alternate to DLA. The Technical Publications Office will track printing status.

4.3.6. Distribution. Immediately after approval of a report, either the primary author or Technical Publications Office will submit a 412 TW/CT (or designee)-signed copy to the SPO. The Technical Publications Office will make formal distribution of the remaining printed copies in accordance with the distribution list approved by the SPO. The report must be submitted either to STINFO for distribution to DTIC, or directly to DTIC under STINFO guidance.

4.3.7. Tracking Report Status. The Technical Publications Office will serve as the central point for compiling and tracking status of test reports using the report metric products available. The Technical Publications Office will provide periodic summaries of report status as directed by 412 TW/CT.

5. Training.

5.1. The 412 TENG will be responsible for ensuring adequate training of the reporting process is provided to all appropriate personnel. This includes authors, functional and operational supervisors, and the Technical Publications Office.

6. 412 TW Test Reports.

6.1. TR.

6.1.1. The TR presents the final and official position of the 412 TW on the test item.

6.1.2. The TR may be any length, including very short. The format/content is described in 412TW TIH 22 02.

6.1.3. A TR should be used periodically to report ‘testing to date’ when it is known a project is going to last several years.

6.2. PRR.

6.2.1. The PRR will be used when immediate information is needed to support a major program decision.

6.2.2. There are two PRR formats, the briefing PRR and the memorandum PRR, as described in 412TW TIH 22 02.

6.2.3. A PRR presents preliminary results and analysis to decision makers and is oriented toward management issues. Important engineering information may be included in summary form if required for the understanding of the briefing.

6.2.4. A PRR is written with the understanding that it will be used for making a critical management decision in a time frame that does not allow for complete analysis or the writing of a full TR. Therefore, only that portion of the analysis that is complete should be presented, and limitations on the preliminary results, if any, must be clearly stated.

6.2.5. The words “Preliminary” and “Results” are important and intentional. The final report on the subject matter will be published at a later date. New data or more analysis may change the preliminary results and, therefore, the conclusions and recommendations in the final report may be other than was initially expected from the preliminary results.

6.2.6. If there is time for a complete analysis, a TR should be written instead of a PRR.

6.2.7. A briefing, such as a progress or status report, may be given to the SPO whenever the SPO requests it. Those briefings are not a PRR.

6.3. CR

6.3.1. The CR is intended as a report of top level, weapon system capability and limitations to support timely programmatic decisions. The CR is broad scoped, multidiscipline, and highlights overall results in the context of combat capability of the integrated system at the mission level.

6.3.2. The CR is followed by discipline specific data packages or TRs as determined necessary by the team.

7. Freedom of Information Act (FOIA) and Distribution Statements.

7.1. Distribution statements are not in and of themselves authority to withhold unclassified technical data from public disclosure. Such determinations are the responsibility of the controlling DoD office and will be made in accordance with DoDM 5400.07_AFMAN 33 302, Freedom of Information Act Program. Personnel must be aware the distribution statement may not apply to FOIA and must be aware of FOIA exemptions. The Edwards AFB FOIA Requester Service Center processes the release of scientific and technical information requested under the FOIA in accordance with governing regulations and instructions.

THOMAS M. TAUER, Colonel, USAF
Commander, 412th Test Wing

Attachment 1

GLOSSARY OF REFERENCES AND SUPPORTING INFORMATION

References

412TW-TIH-22-02, *Test Report Author's Guide*, 16 November 2022

AFI 33-322, *Records Management and Information Governance Program*, 28 July 2021

DAFI 61-104, *Management of Scientific and Technical Information (STINFO),* 25 August 2025

DAFPD 61-1, *Management of the Science and Technology Enterprise*, 5 February 2021

DOD 5230.25-PH, *Control of Unclassified Technical Data with Military or Space Application*, May 1985.

DODI 5000.89_DAFI 99-103_AFMCSUP, *Capabilities-Based Test and Evaluation*, 19 November 2022

DoDM 5400.07_AFMAN 33-302, *Freedom of Information Act Program*, 25 January 2017

EDWARDSAFBI 99-100, *Test Project Management,* 14 September 2017

EDWARDSAFBI 99-101, *Test Plans*, 21 April 2026

EDWARDSAFBI 99-224, *Deficiency Reporting,* 20 April 2017

TO 00-35D-54, *USAF Deficiency Reporting, Investigation, and Resolution (DRI&R),* February 2024

Adopted Forms

DAF Form 847, *Recommendation for Change of Publication*

AFTO Form 22, *Technical Manual Change Recommendation and Reply*

AFTO Form 27, *Preliminary Technical Order (PTO) Publication Change Request (PCR)/TO Verification Record/Approval*

SF 298, *Report Documentation Page*

Defense Logistics Agency, *Automated Printing Request*

Abbreviations and Acronyms

AETC—Air Education and Training Command

AFOTEC—Air Force Operational Test and Evaluation Center

AFTO—Air Force Technical Order

CR—Capability Report

CTF—Combined Test Force

DoD—Department of Defense

DT&E—Developmental Test and Evaluation

DTIC—Defense Technical Information Center

ETO—Executing Test Organization

IOT&E—Initial Operational Test and Evaluation

LDTO—Lead Developmental Test and Evaluation Organization

OT&E—Operational Test and Evaluation

PMR—Project Management Review

PR—Progress Report

PRR—Preliminary Report of Results

RAM—Report Approval Meeting

RIPT—Report Integrated Product Team

SOC—Statement of Capability

SOFL—Safety-of-Flight Letter

SPO—System Program Office [primary customer]

STINFO—Scientific and Technical Information

T&E—Test and Evaluation

TCL—Test Complete Letter

TIH—Technical Information Handbooks

TIM—Technical Information Memorandum

TMP—Test Management Project

TO—Technical Order

TPS—Test Pilot School

TPS/CC—Test Pilot School Commandant

TPS/CT—Test Pilot School Technical Director

TR—Technical Report

TRB—Technical Review Board

TRM—Technical Review Memorandum

USAF—United States Air Force

Terms

CTF—A combined test force made up of representatives from 412 TW, participating test organizations, AFOTEC, using and support commands, contractors, and possibly other military services. A CTF is organized for each system undergoing T&E. CTFs are responsible for all aspects of planning, coordinating, managing, flight operations, safety, testing and reporting of T&E, and support of Initial OT&E (IOT&E) and Follow-On T&E (FOT&E) test programs. Typical of the major test programs for which CTFs have been formed at the 412 TW are the Global

Power Bomber, Global Power Fighters, Global Reach, F-22, Joint Strike Fighter, and Test Operations.

RIPT—The RIPT consists of personnel responsible for a project's report production.

SOC—The 412 TW response to a customer's test support request. The SOC document, approved by 412 TW/TMG, is the 412 TW's commitment to provide the customer the necessary resources, along with the cost estimate and schedule for the requested support.

TRM—A memorandum summarizing the results of the technical review board (TRB) IAW EDWARDSAFBI 99-101, *Test Plans.* The TRM is prepared by the technical review authority (typically a flight chief or technical expert) who chaired the TRB.

T&E—The process by which a system or components are exercised, and results analyzed to provide performance related information. The information has many uses including risk identification and risk mitigation and empirical data to validate models and simulations. The T&E enables an assessment of the attainment of technical performance, specifications, system maturity, and military utility to determine whether systems are operationally effective, suitable, and survivable for intended use, and/or lethal. There are three distinct types of T&E defined in statute or regulation: DT&E, OT&E, and Live Fire T&E.

Attachment 2

412TW REPORTING PRODUCTS

A2.1. The 412TW test reports are specified in Table A2.1.

Table A2.1. 412TW Test Reports.

Deficiency Report (DR)	**Approval Authority: IAW T.O. 00-35D-54 and EDWARDSAFBI 99-224**
Type Information: Deficiency, shortcoming, or proposed enhancement. Format: IAW T.O. 00-35D-54. Scope / Procedures: Intended as an action tool for correction of hardware and software problems. Should be included in published reports IAW EDWARDSAFBI 99-224. Coordination Review: Author's test organization. Approval Deadline: IAW T.O. 00-35D-54 and EDWARDSAFBI 99-224.	
Progress Report (PR)	**Approval Authority: CTF Director, Group Commander, Squadron Commander, or Equivalent**
Type Information: Test progress and/or interim test results. Format: As agreed by SPO and CTF chief engineer. Scope / Procedures: Intended as a periodic document to apprise SPO. Per CTF or squadron procedures. Coordination Review: Per CTF or squadron procedures. Approval Deadline: As mutually agreed by the SPO and CTF chief engineer.	
Technical Information Handbook (TIH)	**Approval Authority: 412 TW Technical Director or Designee**
Type Information: Instructional or guidance. Format: As approved by 412 TENG/412 EWG. Format more relaxed than for TRs to aid in instructional value and facilitate revision. Scope / Procedures: Covers subjects with broad scope and intended primarily for Test Enterprise use. Coordination Review: Author's functional organization flight chief and appropriate two-letter. Approval Deadline: As determined by the 412 TW Technical Director or designee. *Submitted to DTIC*	
Technical Information Memorandum (TIM)	**Approval Authority: 412 TW Technical Director or Designee**
Type Information: Formalized or validated studies. Format: As approved by 412 TENG/412 EWG. Format more relaxed than for TRs. Scope / Procedures: Covers subjects of narrow scope and intended primarily for in-house use. Coordination Review: Author's functional organization flight chief and appropriate two-letter. Approval Deadline: As determined by the 412 TW Technical Director or designee. *Submitted to DTIC*	

Preliminary Report of Results (PRR)	**Approval Authority: 412 TW Technical Director or Designee**
Type Information: Intended to be a timely, concise distribution of preliminary test results when a SPO needs an immediate answer. Format: IAW 412TW-TIH-22-02. Scope / Procedures: Briefing or memorandum given to decision makers with principal findings and results pertinent to critical management issues. Technical data can be attached as backup material. Not intended to take the place of a formal technical report. Coordination Review: RIPT, appropriate two-letter, 412 OG, 412 TW Technical Director. Approval Deadline: As mutually agreed by the SPO and CTF chief engineer*. *Submitted to DTIC*	
Technical Report (TR)	**Approval Authority: 412 TW Technical Director or Designee**
Type Information: Final test and evaluation results. Format: IAW 412TW-TIH-22-02. Scope / Procedures: Intended as final documentation. Coordination Review: RIPT, appropriate two-letter, 412 OG, 412 TW Technical Director. Approval Deadline: As agreed by the SPO and CTF chief engineer*. *Submitted to DTIC*	
Capability Report (CR)	**Approval Authority: 412 TW Technical Director or Designee**
Type Information: Timely, final, weapon system capability-level results and conclusions intended to support acquisition decisions. Format: IAW 412TW-TIH-22-02. Scope / Procedures: Intended as final documentation of weapon system capabilities and limitations. Broad scope, multi-discipline, mission-level, integrated system capabilities. Followed by discipline-specific data packages or TR(s). Coordination Review: RIPT, appropriate two-letter, 412 OG, 412 TW Technical Director. Approval Deadline: As mutually agreed by the SPO and CTF chief engineer**Submitted to DTIC*	
Data Package	**Approval Authority: RIPT Co-Leads**
Type Information: Supplemental data that support test results in a CR, PRR, or TR, or for characterization-only test programs, for which no ratings or recommendations are required. Format: As agreed by SPO and CTF chief engineer. Scope / Procedures: Presents and explains detailed collected data and test results. It may contain photographs,	

video, .csv, .txt, or other data files, algorithms and data-processing technique details, graphs and plots, statistical analyses and any other technical detail required to understand the full data collection and analysis process.

Coordination Review: RIPT Co-Leads, author(s), lead engineer(s), technical experts.

Approval Deadline: IAW SPO and CTF reporting priorities. *Submitted to DTIC* *In the event of no SPO need date, the report is due 30 working days after the last data is received. Must be approved by 412 TW/CT if more than 45 working days after last data are received.